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Grant Number:
B-13-DS-09-0001

Grantee Name:
Connecticut - DOH

LOCCS Authorized Amount:
$70,000,000.00

Estimated PI/RL Funds:
$151,001.91

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$159,430,001.91

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

Hurricane Sandy resulted in extraordinary destruction all along the Connecticut coastline, both as a result of high winds, storm surge in excess
of 11 feet in some locations due to the astronomical high tide, as well as 6 to 10 foot waves on top of the surge. According to the United States
Army Corp of Engineers, water levels at the Stamford Hurricane Barrier exceeded all recorded storms, which date back to 1893. Preliminary
data indicates Hurricane Sandy resulted in flooding close to, or at, the one hundred year storm level from East Haven to Greenwich. A review
of state records indicates that in a significant portion of the State’s coastal area, Hurricane Sandy exceeded the 1938 Hurricane, becoming the
most severe storm in Connecticut history.
Connecticut sustained severe coastal flooding and damaging winds.  Along the coast, tropical storm force winds combined with high tides and
a full moon, resulting in tidal stacking and significant wave heights.  Entire neighborhoods became inundated with storm waters.  Residents
who did not heed evacuation orders were trapped in their homes and had to be evacuated. Local fire departments performed a total of 144
rescues, while the Connecticut National Guard supported 73 missions, including 6 life-saving rescue efforts.
There were six fatalities in Connecticut as a result of the storm, including an Easton Fire Lieutenant, killed by a falling tree at the height of the
storm while performing response operations. Telecommunications across the State were crippled by the storm. Cellular transmission sites
were disabled or damaged and communications and cable companies brought in hundreds of generators in order to address critical issues
such as the loss of 911 dispatch networks. Flooding and power outages caused raw sewage discharges at treatment plants and pumping
stations in seven cities, contaminating flood waters. Bridgeport officials said 15 to 20 million gallons of partially treated sewage from two plants
were discharged into the Long Island Sound.
Many essential services were affected by this storm. Airports were either closed entirely or were reduced to limited service. The Metro North
New Haven Line, Amtrak Intercity and Shore Line East commuter rails were all shut down. On October 31, when New York Harbor was closed
to all shipping traffic, fuel barges could not supply fuel terminals in New Haven and Bridgeport. Fuel supply was also impeded as hundreds of
gas stations were closed due to the power outages. The State’s Department of Consumer Protection reported that at the peak of Hurricane
Sandy’s impact on the fuel distribution system, 866 out of 1,493 gas stations (i.e. over 50%) were without power and residents were unable to
obtain gas, or waited in long lines at the few open stations. Residents not only from Connecticut but from heavily affected communities in
bordering New York State, such as Port Chester, Rye and White Plains, came to Connecticut in search of fuel, placing a heavy demand on an
already low fuel supply.

Recovery Needs:

Owner Occupied Housing (Rehabilitation and Mitigation) - Data from FEMA, SBA, DOI, and the surveys submitted to the State by
municipalities and public housing authorities indicate that approximately 38,200 homes were damaged by Hurricane Sandy in the Fairfield,
New Haven, Middlesex and New London Counties. The total value of losses exceeded $288 million. After calculating insured losses, FEMA
and SBA financial assistance and other benefits, the remaining unmet need is estimated to be between $47 and $57 million representing
approximately 7,400 units. This range of estimated unmet housing needs anticipates that as the recovery process proceeds, additional unmet
needs may present themselves, including, for example, damages not previously known or estimated, increased mitigation needs, and the
consideration of code compliance.
Multifamily Housing (Rehabilitation, New Construction & Mitigation) - Approximately 1,298 multifamily LMI units were directly affected by
Hurricane Sandy. Of these 1,298 units, 483 units are not in a flood plain and only require rehabilitation at an estimated aggregate cost of $1.63
million (all of which is an unmet need). The remaining 815 units are in the flood plain and require either rehabilitation and mitigation or
demolition and new construction at one or more other sites, at an estimated aggregate cost of $240 million, and an unmet need of $148
million. The unmet need estimate in this housing sector does not include construction of over 100 units of new affordable multifamily units that
are needed in the CDBG-DR Program eligible areas. New affordable units, including net new units affordable to households at low and very
low-income levels is critical to
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$0.00

N/A

$56,571,829.24

$0.00

$11,191,987.46

$5,397,698.49

Total Obligated

$131,792.89

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$100,151,001.91

$37,735.71 $188,737.62

Match Contributed

     Program Funds Drawdown

To Date

$56,469,162.04

$56,803,622.13

$100,151,001.91

Overall

Program Income Received

$0.00

$4,218,708.44

minimize the impact of Hurricane Sandy on individuals and families that are homeless or at risk of becoming homeless and a key component
to the long term recovery of the State.
Fair Housing - Affirmatively furthering fair housing and Equal Opportunity compliance will be achieved by a Fair Housing Action Plan that
complies with DOH’s guidelines/policies, including but not limited to:
1. Affirmatively furthering fair housing through established affirmative marketing policies.
a.       Affirmative marketing efforts for the CDBG-DR funding include the following: An Affirmative Marketing Plan, based on the U.S.
Department of Housing and Urban Development (HUD) regulations that outline the policies and procedures for housing activities to
affirmatively market units financed through the Multifamily and Owner Occupied (Rehabilitation/Reconstruction) Programs including
dissemination of information, technical assistance to applicants, project management, reporting requirements, and project review.
2.Ensuring that eligible persons from all racial, ethnic, national origin, religious, familial status, the disabled, “special needs,” gender groups,
and/or other populations least likely to apply, are:
a.      Fully informed of vacant units available for rent.
b.     Encouraged to apply for rehabilitation and/or rent.
c.      Given the opportunity to rent the unit of their choice.
d.      Given the opportunity to rehabilitate their primary residence, which sustained damages due to disasters and/or its after-efInfornilable
opportu

Recovery Needs:

erials, publications, direct contact, workshops/seminars, and through the placement of flyers/posters in public facilities.
4.The prioritization of housing and economic development activities and other planning activities that affect racial, ethnic and low-income
concentrations to promote the availability of affordable housing in low-poverty, non-minority areas.
Infrastructure and Public Facilities - In response to the State’s request for information regarding unmet infrastructure needs, local governments
identified at least thirty-four infrastructure projects with unmet needs totaling approximately $21.4 million. There are a number of infrastructure
projects that have the potential to affect the health, safety and welfare of the local community and are therefore urgent priorities. The allocation
of $4 million of the funding for infrastructure projects will focus on unmet needs that are urgent in nature and can be immediately addressed,
including water and sewer repairs ($1 million); municipal-owned utility repairs ($1.1 million); and critical road repairs ($1 million). The balance
of the allocation ($900,000) will be used to initiate architectural, environmental and other preconstruction activities for infrastructure projects to
be undertaken with future allocations of funds. For public facilities, the State requested unmet needs data; local governments identified at least
eighty-eight projects with unmet needs totaling approximately $34.5 million. Based on a preliminary review of the public building repair projects
identified by local governments, many are ready to be undertaken immediately at a total cost of approximately $1.5 million. Additional funds
($700,000) will be used to initiate architectural, engineering, environmental and other preconstruction activities for the public facility projects to
be undertaken with future allocations of funds.
Economic Revitalization - In response to the State’s request for unmet needs data, local governments identified at least twelve structural repair
projects for businesses totaling $5.3 million and an additional $5 million of repair or replacement of equipment. In total, the unmet need for
economic revitalization identified by local governments is currently estimated at $10.3 million. A wide range of businesses were impacted with
the greatest concentration of monetary damages in Other Amusement and Recreational Facilities ($1.3 million); Hotels of various types ($1
million) and Restaurants of various types ($1 million). Many of the impacted businesses were either on or close to the shoreline, including a
high percentage in the 100-year flood plain. A range of businesses were impacted, with the greatest concentration of costs in Plumbing,
Heating, and Air-Conditioning Contractors ($400,000); and Restaurants of various types ($310,000).
Planning - The State recognizes that future storms may severely damage homes, businesses, infrastructure and public facilities in
municipalities throughout Connecticut. It is essential that our infrastructure and public facilities be hardened in anticipation of these events. In
addition, a significant and necessary investment has been made in preparation for the receipt and distribution of the Funding. Accordingly, the
State will utilizeaportionofthesePlanningfundstooffsetthecosts incurred to
developtheproposedprogramsandactivitiesthroughwhichtheFundingwillbeadministered

Recovery Needs:

.
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The State of Connecticut, Department of Housing (DOH) as the grantee of Community Development Block Grant
Disaster Recovery (CDBG-DR) program allocated to the State of Connecticut by the U.S. Department of Housing
and Urban Development (HUD) for the Superstorm Sandy recovery has prepared this quarterly report addressing
the funding expenditures through the end of the third  quarter of 2016. The State of Connecticut has allocated
CDBG-DR funds to six (6) major program areas: Owner Occupied Housing, Multifamily Housing, Economic
Revitalization, Infrastructure, planning and public facilities. Additional information on these programs is available in
the activities section of this quarterly performance report.
Owner Occupied Rehabilitation and Rebuilding Program
There were a total of 839 applicants who indicated on their application that they were seeking recovery assistance
under the Owner Occupied Housing Recovery programs. 481 were reviewed and deemed eligible for assistance and
358 were reviewed and deemed were ineligible for assistance because they did not meet eligibility criteria, they
choose to withdraw from the program, or were closed due to non-response to DOH’s inquiries.
As of the third quarter there were a total of 408 applications specifically for the Owner Occupied Rehabilitation and
Rebuilding (OORR) program. 194 were deemed eligible and a total of 214 were deemed ineligible for assistance. In
accordance with our program guidelines we are currently providing assistance to eligible homeowners in order of
priority based on available funding. Of the 194 eligible applicants, 168 were assigned to an Architectural,
Engineering and Construction Management firm and we issued a Notice to Proceed to the design development and
environmental compliance phase for 157 projects. Unfortunately, an additional 24 projects were denied or closed
due to noncompliance on the part of the applicant, and 4 applicants chose to withdraw from the program after the
Notice to Proceed was issued, resulting in 157 eligible applicants.
As on September 30, 2016, 136 projects have been placed out to bid among prequalified contractors. After the
projects went out to bid, 13 applicants chose to withdraw or were denied, and 3 were closed due to non-
responsiveness. There are currently 23 projects under construction and 84 completed.

Owner Occupied Reimbursement Program
There were a total of 607 applicants from who submitted applications under the Owner Occupied Reimbursement
program.  A total of 360 of these applicants were: denied -257; withdrawn – 34; or closed -69; due to non-
responsiveness and 247 were deemed eligible for reimbursement. Out of the 247

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,018,062.46

$0.00

To Date

Limit on Public Services

$0.00

64.93%
71.34%

Overall Benefit Percentage (Projected)

$6,791,911.93

Requirement

Limit on State Admin $7,963,950.00

$0.00

Limit on Admin/Planning

$23,891,850.00

Required

$31,855,800.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $79,639,500.00 $54,248,601.76

Overall Benefit Percentage (Actual)
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eligible applicants, 81 were low to moderate income and 166 were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the
rehabilitation of their damaged homes will not be eligible for reimbursement grants under this program. As of the
third quarter, we have assigned 218 applicants to an Architectural, Engineering and Construction Management
(AECM) firm. 206 of these applicants have executed the Access Agreement which gives the AECM firm permission
to contact the homeowner to schedule an appointment to inspect the work performed and complete the federally
mandated environmental review checklist.
As of September 0, 2016, we have made award determinations and issued contracts 170 applicants and 140 of
these applicants have been reimbursed for their out of pocket expenses. Unfortunately, 11 homeowners decided to
withdraw from the program after their contracts had been issued primarily due to the fact that they were required to
maintain flood insurance for the life of the property.

Owner Occupied Mitigation Program
As a result of Second Tranche of funding we are able to address mitigation applications. In accordance with the
program guidelines, homeowners with properties located in the floodplain and with household incomes below 100%
of the area median income (Priority Level A) are eligible to receive a maximum grant award of up to two hundred
and fifty dollars ($250,000) to assist in the elevation of their homes above the 500 year floodplain thus making these
homes more resilient to withstand future storm damages.
Households with incomes above 100% of the Area Median Income are eligible for a reimbursement grant in order of
priority upon completion of the mitigation measures and elevating their home above the base flood elevation.
Households with incomes between 100% and 120% of the area median income (Priority Level B) are eligible for up
to $100,000; households with incomes between 120% and 150% of the area median income (Priority Level C) are
eligible for up to $60,000 and households with incomes above 150% of the area median income (Priority level D) are
eligible for up to $30,000 upon completion of the mitigation measures and elevating their home above the base flood
elevation. As of the third quarter of 2016, there were 70 Priority Level A applicants; 12 Priority Level B applicants; 18
Priority Level C applicants and 77 Priority Level D applicants in the program. 17 of the Priority Level A applicants
were either denied, withdrawn or closed and 53 Priority Level A applicants were deemed eligible for mitigation
assistance.
We have assigned 52 of the eligible Priority Level A applicants, and one (1) Priority Level B applicant to an AECM
firm. A Notice to proceed to the design development and environmental compliance phase have been issued for 46
Priority A projects, and for the 1 Priority B project. Unfortunately, 2 Priority A homeowners decided to withdraw from
the program after the Notice to Proceed had been issued. 43 priority Level A projects have been placed out to bid,
with 1 homeowner deciding to withdraw after the bid process had been completed.
As of September 30 2016, of the 42 Priority A applicants that have been out to bid, there are 30 Priority level A
projects under construction and 9 Priority level A projects completed. In addition, we have made award
determinations on 3 applicants; 1 low to moderate income applicant, and 2 urgent need applicants. Reimbursements
grants have been issued since these applicants have completed the mitigation of their homes.

Planning
The State of Connecticut allocated a total of $9,029,000 to assist in the planning activities associated with improving
the resiliency of infrastructure, public facilities, and providing mitigation activities. In the first tranche nine (9) projects
were approved, committing the entire allocation of funding. All of these projects are in the final stages of the
planning studies. In the second tranche twenty-four (24) projects were approved,committing the entire allocation of
funding, contracts have been executed for all of these projects and the municipalities or agencies are in the
preliminary stages of their planning activities.  The projects funded in the first and second tranches are listed below
with their respective quarterly updates:

First Tranche Planning Grants
New Haven - Bulkhead Engineering and Design - River Street $342,000 - Planning consultant Roberge Associates
Coastal Engineers (RACE) continued to work on the Flood Map Revision for the flood zone.  Soil borings were
conducted in order to complete specifications for the bulkheads and revetment proposed for the project area.
New Haven - Hill Neighborhood & Union Avenue Drainage Improvements - $500,000 - Consultant CDSmith
completed the Downtown Stormwater Modeling; updated the existing SWIMM Model; completed the Storm Sewer
System Flow Monitoring and the Analyiss of the Storm Water System Capacity and identified Design Solutions for
Flood Alleviation.
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New Haven – Long Wharf Flood Protection - $400,000 - Consultants completed a local, high resolution
hydrodynamic model of the study area using ADCIRC and SWAN to model tides, storm surge and waves within the
project area for multiple time horizons (25 years, 50 years and 100 years) and performed the model simulations for
the FEMA 100-yr and 500-yearr return period floods. Maps were completed to document the hazard vulnerability of
structures, roadways, subsurface utilities, shoreline and other critical features to sea level rise based on the
hydrodynamic modeling.
New Haven – Mill River Shoreline Analysis/ Coastal Zone Management - $191,250 - Consultant, the RT Group and
the City reviewed alternative means of flood protection in each of the five sub-districts within the study area. These
included raising the grade, installing flood proofing barriers; elevation of the development; and dry flood proofing. 
Based on feedback, extensive protection of the entire district may not be financially feasible; therefore the
alternatives evaluation focused on paired capacity and strategic investments.
Branford – Creating Coastal Resilience – Branford, Madison, Milford  - $150,000 - The study was completed and
CDBG-DR funds fully disbursed. Public meetings have been held in each of the three town.  Comments have been
addressed and/or incorporated into the final plans which have been turned over to municipalities for their use and
implementation.
Branford – Living & Artificial Reef:  Creation and Restoration - $415,000 - The experimental venturi system being
developed has exceeded original estimates in flow rate, volume, pressure and lift.  Work continued with design,
fabrication and testing and includes tracking and monioring flow rates with a variety of bottom seiments and depths.
Bridgeport – Marina Village Resiliency - $100,000 - The Planning Project was completed and CDBG-DR funds fully
disbursed. Findings from the planning grant are being incorporated into the overall plans for redevelopment which is
currently underway. Phase 1 of the redevelopment has begun with the demolition of exiting units damaged during
Superstorm Sandy.
New ondon- Bank Street Drainage Improvements, Grant $200,000- The Bank Street Drainage Improvement
planning grant was completed during the 2nd quarter of 2016.  The cost to complete the drainage plan has been
estimated at approximately 5 million dollars and the city is currently trying to determine potential sources of funds.
Stratford- Coastal Resilience Plan, Grant $100,000 - The coastal resilience plan is approximately 95% complete and
will be made available to town staff and residents during the fourth quarter of 2016

Second Tranche -  Planning Grants
DEEP & UCONN Municipal Resilience Planning Assistance Project - $1,205,450 - Tracking the CT Coast to provide
a base of data through aerial flights was completed. A numerical model to predict the effect of sea level rise was
developed.  Riverine flooding modeling is beginning in the study areas. Vulnerable critical infrastructure for each
study location was identified. A hydrologic model for climates where floods are associated with frozen precipitation
was created.
Lower CT River Council of Governments Regional Long Term Recovery – Land Use Resiliency
Plan - $100,000 -  A Request for Proposals for Public Workshops/Outreach and Geospatial Modeling, Resilient
Lower Connecticut River Valley Region was completed.  Five proposals were received.  GIS data development for
the GIS landscape / land use analysis in regard to the FEMA .02% special flood hazard area continued; and a
regional dam assessment for ownership and need for an emergency action plan was created. 
(DESPP/DEMHS) - Fuel Study:  Improve Resiliency through the Strengthening of the Fuel Network - $200,000 -
DOH expects to have a fully executed Memorandum of Understanding during the fourth quarter of 2016.  The
Planning Grant will address municipal critical operational needs and gas shortages that could adversely impact
evacuations of residents from at-risk areas to ensure the safety and stability of our communities and the region.
DESPP/DEMHS – Update of the State of Connecticut’s Natural Hazard Mitigation - $50,000 - The Department of
Housing expects to have a fully executed Memorandum of Understanding during the fourth quarter of 2016.  The
Planning Grant Plan will identify the State’s mitigation policies and capabilities and the actions that are
implementable in reducing risk and future losses. 
New Haven - Residential Planning & Demand Analysis for the Redevelopment of Church Street South - $500,000 -
The City of New Haven is developing a residential and demand analysis for the Church Street South area of the
City. The scope of the study will include areas where the Board of Education Building and the New Haven Police
Headquarters are located in order to identify and determine the most sustainable use of the structures based on the
area’s need and the ability to leverage the existing planning initiatives.   A job description was developed and posted
for a project manager for this and related studies and projects.
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Westport - Flood Resiliency Planning Studies - $650,000 - Westport is working with internal staff doing planning,
research and created Requests for Qualifications (RFQ) for a cnsultant for the two related projects – the Stream
Analysis/Planning Study and the Master Drainage Plan Study.  The RFQ was advertised during the third quarter and
consultant selection is anticipated during the fourth quarter.
New London – Shaw’s Cove Pumping Station - $120,000 - GZA GeoEnvironmental, Inc. was selected as the
consultant during the third quarter.  The Planning Grant will analyze and evaluate the Shaw’s Cove Levee and
design the sheet pile wall section for reconstruction which is a critical infrastructure component of the New London’s
flood control plan.  
 DEEP/UCONN - Water Availability and Sustainability - $530,000 - The CT DEEP and USGS have been working on
identifying water use information for the project area.  The SWUDS database has started to be populated with
locations for water diversions and return flows. Water use information for permits, diversions, and registrations has
begun.  Coding and development of an integrated tool was developed and the coding is being finalized. Some
limited testing has been done on the tools functionality.
Waterford – Climate Change Vulnerability $175,000 - The Town hired a consultant, Kleinfelder, Inc, and  established
a Working Group consisting of the Planning Director, Environmental Planner, Public Works Director, Utilities
Director, Conservation Commission Chair and Planning and Zoning Commission member; representatives from
Emergency Management and the Flood and Erosion Control Board were also invited.  The Working Group has
discussed data availability and began preparing to gather plans and maps containing information to help determine
the degree to which infrastructure is vulnerable to coastal and riverine flooding.  The Town established a page on
the Planning and Development website to serve as a central location for citizens to find information, make
comments and learn about opportunities to engage in the project.
CT Rises - Long Term Planning & Recovery   $111,550 - Completed the following drafts for report: CDBG-DR
Overview, National Flood Insurance Program (NFIP) practices, Disaster Ordinances, Contractor Fraud, 2-1-1
protocol, Long-Term Recovery Groups (LTRG) and Unmet Needs practices for review to the CT Department of
Housing (DOH); continued outreach to Council of Governments (COGS), Building Departments/Planners and Non-
Governmental Organizations (NGO) Partners. Ongoing data input of SANDY data continues.  Completed FEMA
emergency manager training.
Fairfield- Pine Creek Dike Elevation, $300,000 - Activity for the quarter included working with the US Army Corp of
Engineers as they work along the Fairfield shoreline from Sasco Hill at South Pine Creek Road easterly towards Ash
Creek. The project design continues as the US Army Corp of Engineers determines the method and amount of
financing needed to complete the project.
Fairfield- Beach Sand Replacement “Engineered Beaches”, $100,000 - The activity for the third quarter included the
completion of the site investigations and the characterizations of the existing beach sand. The design of the new
beach sand fill is about 40% complete and the preliminary design drawings will be based on a 10 year storm event
and will get sarted during the next quarter.
Fairfield- Riverside Drive Coastal Resiliency Plan, $200,000 - The activity for the quarter included the engineering
firm completing all of the feasibility studies and meeting with town staff and residents to discuss all of the different
proposals. Design of the selected resiliency type will begin in the fourth quarter of 2016.
Milford- Crescent Beach Study, $225,000 - The activity for the quarter included finalizing the professional services
RFQ, interviewing all of the engineering firms and selecting the most qualified firm. The Director of Public Works is
currently negotiating scopes of work with the selected engineering firm. Grant funds spending will pick up in the
fourth quarter of 2016.
Milford- Gulf Street & Welch’s Point Road Study, $275,000 - The activity for the quarter included finalizing the
professional services RFQ, interviewing all of the engineering firms and selecting the most qualified firm. The
Director of Public Works is currently negotiating scopes of work with the selected engineering firm. Grant funds
spending will pick up in the fourth quarter of 2016.
Milford- Walnut & Wildemere Coastal Resilience Study, $325,000 - The activity for the quarter included finalizing the
professional services RFQ, interviewing all of the engineering firms and selecting the most qualified firm. The
Director of Public Works is currently negotiating scopes of work with the selected engineering firm. Grant funds
spending will pick up in the fourth quarter of 2016.
Milford- Pelham Street Planning and Design for Resiliency & Public Access, $150,000 - The activity for the quarter
included finalizing the professional services RFQ, interviewing all of the engineering firms and selecting the most
qualified firm. The Director of Public Works is currently negotiating scopes of work with the selected engineering
firm. Grant funds spending will pick up in the fourth quarter of 2016.
Fairfield- South Benson Street Storm Water Pump Station, $300,000 - The activity for the third quarter included the
completion of a field survey and the analysis of the existing drainage system for the whole watershed area. At the
end of the next quarter we will see an existing conditions drainage report that will
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identify the insufficiencies brought on by climate change and sea level rise.
Fairfield- Planning for Downtown Resiliency, $100,000 - The activity for the third quarter included a kickoff meeting
with discussions about the various types of green infrastructure that will be beneficial to the area. In addition some
time was spent delineating some of the problematic areas. At the end of the quarter the project is about 15%
complete and by the end of the fourth quarter it will be about 50% complete.
Stonington- Coastal Resilience Plan, $150,000 - The activity for the quarter included a kick off meeting on
September 1, 2016 with Town Staff to discuss project approach, available information, and planning for public input.
The consultant has scheduled the first public input session for October 20, 2016.
West Haven- Coastal Resilience Plan & WWTP Outfall Study, $278,000 - The activity for the quarter related to the
Coastal Resiliency Stud includes holding a public information meeting on July 14th, and starting an internet-based
public survey to introduce the planning process to the public. Activity for the WWTP Outfall Study included reviewing
present conditions of the existing outfall pipe, determining the effect of sea level rise and the impact it will have on
where the new pipe terminates.
Old Saybrook- Community Coastal Resiliency Study, $125,000 - The activity for the quarter included executing a
contract with an engineering firm to complete the coastal resiliency study and infrastructure evaluation. The firm
conducted a preliminary evaluation of flood risk in Old Saybrook based on FEMA Flood Insurance Rate Maps and
Flood Insurance Studies. The grantee expects to start spending CDBG-DR funds in the fourth quarter
UCONN-Scoping of Dredge Material Islands & Wetlands, $317,709 - The activity for the quarter included the
continuation of material review and the implications of Senate WRDA 2016 bill which allows beneficial use of
dredged materials to create wetlands for coastal resiliency. Two sites have been selected and a tour of the John
Chafee National Wildlife Refuge in Rhode Island will take place on October 28th 2016.
DPH- Drinking Water Vulnerability & Resiliency Plan, $600,000 - The activity for the quarter included finalizing a
Memorandum of Agreement (MOA) with the University of Connecticut, Connecticut Institute for Resilience and
Climate Adaptation (CIRCA). It is anticipated that the MOA between CT DPH and CIRCA will be signed by the end
of October 2016.Work on the project will begin immediately after execution of the MOA. Grant spending will pick up
during the 1st quarter of 2017.

Public Facilities
The State of Connecticut allocated a total of $2,200,000 to assist in the rehabilitation or reconstruction of existing
public facilities damaged or impacted by Superstorm Sandy. Two projects were deemed eligible, however one
municipality decided to withdraw their application request in the amount of $800,000 due fact that they were
unwilling to meet the Flood Management Certification requirements. The one active projects is listed below with its
quarterly update:
Milford- Gulf Beach Breakwater Improvement - $503,000 - The activity for the third quarter included finalizing the
RFQ documents, interviewing various engineering firms and the selection of a qualified firm. The city is in the midst
of finalizing the scope of work and negotiating with the selected firm. Spending of CDBG-DR funds will pick up in the
fourth quarter of 2016.

Infrastructure Program
The State allocated a total of $35,000,000 to assist in the planning activities associated with improving the resiliency
of infrastructure, public facilities, and providing mitigation activities. A total of 23 projects were deemed eligible for
funding committing the entire allocation of funding.  These projects include 5 water and drainage projects in the most
impacted counties of Fairfield and New Haven; 5 road repair and reconstruction projects in the most impacted
counties of Fairfield and New Haven; 1 non-residential infrastructure project in New London county; 8 non-
residential infrastructure projects located in the most impacted counties of Fairfield and New Haven; 3 road repair
and reconstruction projects that will provide a direct benefit for low to moderately income residents in the most
impacted counties of Fairfield and New Haven and 1 water and drainage projects in New London county. The
respective quarterly updates on each of these projects can be found in the respective activity project narratives.

Multifamily Assistance Program
The State allocated a total of $29,000,000 to assist in long-term recovery and restoration of multifamily housing units
with a direct benefit to low to moderate income individuals, impacted as a result of Superstorm Sandy located in the
most impacted counties of Fairfield and New Haven. In addition, it also provides assistance to 1 – 4 unit rental
properties damaged by Superstorm Sandy that will be occupied by low to moderate income individuals upon
completion. Three large multifamily projects were awarded funding and below is an update on these projects along
with an update on the Scattered Site program.
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Bridgeport – Crescent Crossings Phase IA      $6,975,000
All of the CDBG-DR grant funds have been expended and on-going monitoring of the Davis-Bacon and State of
Connecticut wage rates is underway. Construction with funding from multiple sources continues on the 93 units of
low income housing in Phase 1A.  Thirty-three of the units will replace Marina Village units located in the flood zone
and are supported by CDBG-DR funds.
Stamford- Summer Place 48 units, Grant $6,400,000, Closed October 13, 2015
The Summer Place project is currently under construction, exterior and interior wood framing continues at the 2nd,
third, fourth and fifth floors. Masonry walls at north and south elevations approximately 95-98% complete. 
Basement and Ground floor rough plumbing, ductwork and sprinkler piping work continues. The project should be
completed during the 1st quarter of 2017.
Norwalk- Washington Village, Grant $11,855,590, Project Has Not Closed
During the third quarter the CDBG-DR grant was increased by $2 million to cover the increase cost of construction
that was brought on by delays with the FMC exemption process and rebidding the project. Other activity for the
quarter included the preparation and preliminary review of the final plans and specifications, preparation and review
of the DOH closing documents, preparation of the combined notice. The Request for Release of Funds will be
submitted early in the fourth quarter of 2016 and we anticipate a closing will take place before the end of November
2016.
Scattered Site Housing
As of the third quarter, there were two (2) projects in the design development and creating an Environmental Review
Record phases.  Fifteen (15) projects have been placed out to bid among prequalified General Contractors and we
have executed grant agreements with fourteen (14) property owners.  There are a total of eight (8) projects under
construction and three (3) project has been completed. We anticipate that work will begin in the fourth quarter of
2016 on three (3) projects. There is one property owner who is currently unsure if they will proceed with this grant
due to financial challenges.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

R1-T1-Administration, R1-T1-Administration $0.00 $500,000.00 $500,000.00

R1-T1-Economic Revitalization, R1-T1-Economic $0.00 $194,000.00 $194,000.00

R1-T1-Homeowner Housing, R1-T1-Homeowner Housing $0.00 $13,256,000.00 $13,256,000.00

R1-T1-Multi-Family, R1-T1-Multi-Family $0.00 $450,000.00 $450,000.00

R1-T1-Planning, R1-T1-Planning $0.00 $600,000.00 $600,000.00

R2-T2-Administration, R2-T2-Administration $0.00 $1,300,000.00 $1,300,000.00

R2-T2-Homeowner Housing, R2-T2-Homeowner Housing $0.00 $12,621,001.91 $12,519,209.02

R2-T2-Infrastructure, R2-T2-Infrastructure $0.00 $294,611.30 $294,611.30

R2-T2-Planning, R2-T2-Planning $0.00 $905,388.70 $905,388.70

R3-T1-Administration, R3-T1-Administration $157,966.38 $1,967,500.00 $1,967,500.00

R3-T1-Homeowner Housing, R3-T1-Homeowner Housing $1,302,357.81 $17,030,000.00 $9,524,882.73

R3-T1-Infrastructure, R3-T1-Infrastructure $87,010.93 $4,000,000.00 $125,068.17

R3-T1-Multi-Family, R3-T1-Multi-Family $870,408.34 $10,000,000.00 $9,894,538.42

R3-T1-Planning, R3-T1-Planning $124,286.33 $1,029,000.00 $831,735.10

R4-T3-Owner Occupied, R4-T3-Owner Occupied $0.00 $3,000,000.00 $0.00

R4-T3-Rebuild by Design, R4-T3-Rebuild by Design $0.00 $2,000,000.00 $436,725.67

R5-T2-Administration, R5-T2-Administration $250,562.46 $2,000,000.00 $250,562.46

R5-T2-Homeowner Housing, R5-T2-Homeowner Housing $2,605,106.24 $10,200,000.00 $3,521,607.67
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R5-T2-Infrastructure, R5-T2-Infrastructure $0.00 $12,000,000.00 $0.00

R5-T2-Planning, R5-T2-Planning $0.00 $5,500,000.00 $0.00

R5-T2-Public Services, R5-T2-Public Services $0.00 $300,000.00 $0.00
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Activities

R1-T1-Administration / R1-T1-AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-Administration -29502-5000001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

 (  )

$500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant Administration activities to ensure that assistance will be provided to as many residents affected by Superstorm Sandy as
soon as possible in a consistent and coordinated maner, to assist them in repairing their homes, small buisnesses, infastructure
and public facilities, so that they can get their lives back in order and get the local economy back in buisness.

Location Description:

Grant Administration activities to implement the CGBG-DR program in areas impacted by Superstorm Sandy located in Fairfield
County, New Haven County, Middlesex County, New London County and Mashantucket Pequot Indian Reservation.

Activity Progress Narrative:

R1-T1-Administration -29502-5000001Activity Title:

Project Number:

R1-T1-Administration

Project Title:

R1-T1-Administration

$500,000.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $500,000.00
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This activity represents the allocation of funds for administrative salaries and program development. In the third quarter of 2016,
there were a total of thirteen (13) employees at the Department of Housing administering the CDBG-DR program.
All Allocation #1 First Tranche - Administrative funds have been fully expended in compliance with the 24 month expenditure
deadline.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-T1-Economic Revitalization / R1-T1-EconomicProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R1-T1-Economic Revitalization-29522-2066100

Activitiy Category:

08/22/201508/22/2013

Direct ( Person )

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

R1-T1-Economic Revitalization-29522-2066100Activity Title:

Project Number:

R1-T1-Economic Revitalization

Project Title:

R1-T1-Economic Revitalization
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Overall

$194,000.00

Total Projected Budget from All Sources

Match Contributed

$194,000.00

$0.00

$0.00

$0.00

$194,000.00

$194,000.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$194,000.00

Total Funds Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Permanent Jobs Retained 0 0 0.00

Activity Description:

The Economic Revitalization Program was established to provide assistance to eligible small businesses that suffered direct
physical damage as a result of Superstorm Sandy with the financial resources needed to continue the rebuilding process.
Grants may be provided to small businesses, including non-profit organizations for capital expenditures to repair or replace
needed equipment, lost inventory, rehabilitation, reconstruction of facilities that were damaged/destroyed or to provide working
capital needed as a direct result of the storm while promoting job retention and job creation.

Location Description:

The Economic Revitalization Program is designed to meet the needs of small businesses in the communities most impacted by
Superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London County and the
Mashantucket Pequot Indian Reservation. Priority has been given to the small business located in the Fairfield and New Haven
Counties.

All Allocation #1 First Tranche - Economic Revitalization funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$194,000.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $194,000.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

R1-T1-Homeowner Housing / R1-T1-Homeowner HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,369.07

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$432,369.07

$0.00

$0.00

$0.00

$432,369.07

$432,369.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-OORR-RH-LM-29501-2066103

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

Direct ( HouseHold )

$432,369.07

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

R1-T1-OORR-Rehab-Low/ModActivity Title:

Project Number:

R1-T1-Homeowner Housing

Project Title:

R1-T1-Homeowner Housing

$432,369.07$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $432,369.07
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Location Description:

Low to Moderate income owner occupied properties impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

All Allocation #1 First Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,711,115.03

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$9,711,115.03

$0.00

$0.00

$0.00

$9,711,115.03

$9,711,115.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-OORR-RH-LM-MI-29501-2066101

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

Direct ( HouseHold )

$9,711,115.03

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to moderate income owner occupied properties impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

All Allocation #1 First Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

R1-T1-OORR-Rehab-Low/Mod-Most ImpactedActivity Title:

Project Number:

R1-T1-Homeowner Housing

Project Title:

R1-T1-Homeowner Housing

$9,711,115.03$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $9,711,115.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,026.43

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$119,026.43

$0.00

$0.00

$0.00

$119,026.43

$119,026.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-OORR-RH-UN - 29501-2066104

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

Direct ( HouseHold )

$119,026.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

 

R1-T1-OORR-Rehab-Urgent NeedActivity Title:

Project Number:

R1-T1-Homeowner Housing

Project Title:

R1-T1-Homeowner Housing

$119,026.41$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $119,026.43
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All Allocation #1 First Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,993,489.47

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,993,489.47

$0.00

$0.00

$0.00

$2,993,489.47

$2,993,489.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-OORR-RH-UN-MI - 29501-2066102

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/22/2015

$0.00

To Date

08/22/2013

Direct ( HouseHold )

$2,993,489.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

All Allocation #1 First Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

R1-T1-OORR-Rehab-Urgent Need-Most ImpactedActivity Title:

Project Number:

R1-T1-Homeowner Housing

Project Title:

R1-T1-Homeowner Housing

$2,993,489.40$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $2,993,489.47

20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-T1-Multi-Family / R1-T1-Multi-FamilyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources $450,000.00

$0.00

$450,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-T1-SSRR-LM-MI 29519-2066105

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

08/22/2015

$0.00

To Date

08/22/2013

Direct ( HouseHold )

$450,000.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R1-T1-Multi-Family-Scattered SitesActivity Title:

Project Number:

R1-T1-Multi-Family

Project Title:

R1-T1-Multi-Family

$0.00     Program Funds Drawdown $450,000.00
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Match Contributed $0.00

$0.00

$450,000.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

One-four unit low to moderate income rental occupied properties which were damaged by Superstorm Sandy and located in
any community in Fairfield and New Haven counties.

All Allocation #1 First Tranche - Multifamily Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$450,000.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-T1-Planning / R1-T1-PlanningProject # / Title:

Grantee Activity Number: R1-T1-Planning 29516-2066100
R1-T1-Planning 29516-2066100Activity Title:

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$600,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$600,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$0.00

To Date

08/22/2013

Area (  )

$600,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Program Planning activities associated with improving the resiliency of infastracture, public buildings and providing mitigation
activities. These activities might include: Developing CDBG-DR program and activities; The formulation of local long-term
recovery plans; Plans to address foreseeable mitigation needs at the state, regional or local level; Research to develop
strategies to address the health and safety of homeless individuals and families and other vulnerable populations; Plans to
avoid fuel shortages during future disasters; and Scoping of mitigation and resiliency projects, particularly as they relate to
critical infastracture.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation

All Allocation #1 First Tranche - Planning funds have been fully expended in compliance with the 24 month expenditure
deadline.

Activity Progress Narrative:

Project Number:

R1-T1-Planning

Project Title:

R1-T1-Planning

$600,000.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $600,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-T2-Administration / R2-T2-AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources $1,300,000.00

$0.00

$1,300,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-Administration-29502-5000001

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

06/30/2016

$0.00

To Date

06/30/2014

 (  )

$1,300,000.00

Responsible Organization:

Administration Under Way

R2-T2-Administration-29502-5000001Activity Title:

Project Number:

R2-T2-Administration

Project Title:

R2-T2-Administration

$0.00     Program Funds Drawdown $1,300,000.00
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Match Contributed $0.00

$0.00

$1,300,000.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Grant Administration activities to ensure that assistance will be provided to as many residents affected by Superstorm Sandy as
soon as possible in a consistent and coordinated maner, to assist them in repairing their homes, small buisnesses, infastructure
and public facilities, so that they can get their lives back in order and get the local economy back in buisness.

Location Description:

This activity represents the allocation of funds for administrative salaries and program development. In the third quarter of 2016,
there were a total of thirteen (13) employees at the Department of Housing administering the CDBG-DR program.
All Allocation #2 Second Tranche - Administrative funds have been fully expended in compliance with the 24 month expenditure
deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,300,000.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-T2-Homeowner Housing / R2-T2-Homeowner HousingProject # / Title:

Grantee Activity Number: R2-T2-OORR-MT-LM-29501-2066110
R2-T2-OORR-Single Family-Mitigation-Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

All Allocation #2 Second Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

Low/Mod

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$300,000.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $300,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,344,317.06

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$5,344,317.06

$0.00

$0.00

$0.00

$5,344,317.06

$5,344,317.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-MT-LM-MI-29501-2066114

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$5,344,317.06

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

All Allocation #2 Second Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

R2-T2-OORR-Mitigation-Low/Mod-Most ImpactedActivity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$5,344,317.06$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $5,344,317.06

OORR-LM-MI- MIT-29501-2066114
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,176.33

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$30,176.33

$0.00

$0.00

$0.00

$30,176.33

$30,176.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-MT-UN-29501-2066111

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$30,176.33

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

All Allocation #2 Second Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

R2-T2-OORR-Mitigation-Urgent NeedActivity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$30,176.33$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $30,176.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,625,506.61

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,625,506.61

$0.00

$0.00

$0.00

$1,625,506.61

$1,625,506.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-MT-UN-MI-29501-2066115

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$1,625,506.61

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties seeking assistance in elevating their properties above
the base flood elevations.

All Allocation #2 Second Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

R2-T2-OORR-Mitigation-Urgent Need-Most
Impacted

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$1,625,506.61$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $1,625,506.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,500.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$29,500.00

$0.00

$0.00

$0.00

$29,500.00

$29,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-RI-LM-29501-2066108

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$29,500.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Middlesex and New London Counties whose low to moderate income homeowners
completed the eligible repairs within one year after Superstorm Sandy.

All Allocation #2 Second Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

R2-T2-OORR-Single Family-Reimbursement-
Low/Mod

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$29,500.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $29,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,126,300.60

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,126,300.60

$0.00

$0.00

$0.00

$1,126,300.60

$1,126,300.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-RI-LM-MI-29501-2066112

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$1,126,300.60

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

All Allocation #2 Second Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

R2-T2-OORR-Reimbursement-Low/Mod-Most
Impacted

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$1,126,300.60$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $1,126,300.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,028.24

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$200,028.24

$0.00

$0.00

$0.00

$200,028.24

$98,235.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-RI-UN-29501-2066109

$0.00

$121,001.91

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$101,792.89

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$200,028.24

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Middlesex and New London Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

All Allocation #2 Second Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

R2-T2-OORR-Single Family-Reimbursement-
Urgent Need

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$98,235.35$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $98,235.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,965,173.07

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,965,173.07

$0.00

$0.00

$35,644.26

$3,965,173.07

$3,965,173.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-OORR-RI-UN-MI-29501-2066113

$0.00

$35,644.26

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Direct ( HouseHold )

$3,965,173.07

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

All Allocation #2 Second Tranche - Homeowner Housing funds have been fully expended in compliance with the 24 month
expenditure deadline.

Activity Progress Narrative:

R2-T2-OORR-Reimbursement-Urgent Need-Most
Impacted

Activity Title:

Project Number:

R2-T2-Homeowner Housing

Project Title:

R2-T2-Homeowner Housing

$3,965,173.07$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $3,965,173.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-T2-Infrastructure / R2-T2-InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,262.25

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources $112,262.25

$0.00

$112,262.25

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-Infrastructure-Roads-MI- 29520-2066117

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

07/01/2016

$0.00

To Date

07/01/2014

Area (  )

$112,262.25

Responsible Organization:

Construction/reconstruction of streets Under Way

R2-T2-Infrastructure-Roads-Most ImpactedActivity Title:

Project Number:

R2-T2-Infrastructure

Project Title:

R2-T2-Infrastructure
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Match Contributed $0.00

$0.00

$99,346.44

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Construction / Reconstruction / Resiliency of Streets and Drainage Systems in communities impacted by Superstorm Sandy.

Location Description:

Infrastructure roads projects to rebuild the Most Impacted Areas of New Haven, Fairfield, West Haven, and Milford.

All Allocation #2 Second Tranche - Infrastructure funds have been fully expended in compliance with the 24 month expenditure
deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$99,346.44$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $112,262.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,349.05

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$182,349.05

$0.00

$0.00

$0.00

$182,349.05

$62,489.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-Infrastructure-Water/Sewer-29520-2066116

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$0.00

To Date

07/01/2014

Area (  )

$182,349.05

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction / Reconstruction / Resiliency of Water Lines, Sewer Lines or Related Systems in communities impacted by
Superstorm Sandy.

Location Description:

Infrastructure water & sewer projects to rebuild the Most Impacted Areas of New Haven, Fairfield, West Haven, and Milford.

All Allocation #2 Second Tranche - Infrastructure funds have been fully expended in compliance with the 24 month expenditure
deadline.

Activity Progress Narrative:

R2-T2-Infrastructure-Water & Sewer-Most
Impacted

Activity Title:

Project Number:

R2-T2-Infrastructure

Project Title:

R2-T2-Infrastructure

$62,489.57$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $182,349.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-T2-Planning / R2-T2-PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$905,388.70

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources $905,388.70

$0.00

$905,388.70

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-T2-Planning 29516-2066100

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

06/30/2016

$0.00

To Date

06/30/2014

Area (  )

$905,388.70

Responsible Organization:

Planning Under Way

R2-T2-Planning 29516-2066100Activity Title:

Project Number:

R2-T2-Planning

Project Title:

R2-T2-Planning

$0.00     Program Funds Drawdown $905,388.70
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Match Contributed $0.00

$0.00

$905,388.70

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Program Planning activities associated with improving the resiliency of infastracture, public buildings and providing mitigation
activities. These activities might include: Developing CDBG-DR program and activities; The formulation of local long-term
recovery plans; Plans to address foreseeable mitigation needs at the state, regional or local level; Research to develop
strategies to address the health and safety of homeless individuals and families and other vulnerable populations; Plans to
avoid fuel shortages during future disasters; and Scoping of mitigation and resiliency projects, particularly as they relate to
critical infastracture.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation

All Allocation #2 Second Tranche - Planning funds have been fully expended in compliance with the 24 month expenditure
deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$905,388.70$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-T1-Administration / R3-T1-AdministrationProject # / Title:

Grantee Activity Number: R3-T1-Administration - 29502-5000001
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Projected Start Date:

Benefit Type:

Overall

$2,271,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,271,000.00

$0.00

$0.00

$0.00

$1,967,500.00

$1,967,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$157,966.38

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$0.00

To Date

12/02/2014

 (  )

$1,967,500.00

Total Funds Expended

Responsible Organization:

$158,016.38

Administration Under Way

Activity Description:

Grant Administration activities to ensure that assistance will be provided to as many residents affected by Superstorm Sandy as
soon as possible in a consistent and coordinated maner, to assist them in repairing their homes, small buisnesses, infastructure
and public facilities, so that they can get their lives back in order and get the local economy back in buisness.

Location Description:

This activity represents the allocation of funds for administrative salaries and program development. In the third quarter of 2016,
there were a total of thirteen (13) employees at the Department of Housing administering the CDBG-DR program.
 

Activity Progress Narrative:

R3-T1-Administration - 29502-5000001Activity Title:

Project Number:

R3-T1-Administration

Project Title:

R3-T1-Administration

$1,967,500.00$158,016.38STATE OF CONNECTICUT

$157,966.38     Program Funds Drawdown $1,967,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-T1-Homeowner Housing / R3-T1-Homeowner HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,200,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources $2,200,000.00

$0.00

$0.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-OORR-MT-LM-MI-29501-2066114

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

12/02/2016

$0.00

To Date

12/02/2014

Direct ( HouseHold )

$0.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R3-T1-OORR-MT-LM-MI-29501-2066114Activity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

$0.00     Program Funds Drawdown $0.00

OORR LM MI MIT-29501-2066114
Program Income Account:
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

LMI homes in the Fairfield and New Haven counties.

There were a total of one hundred fifty-eight (158) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their application that they were seeking mitigation assistance under the Owner Occupied Mitigation
program.  Out of the one hundred fifty-eight (158) applicants; one hundred twenty-eight (128) were deemed eligible applicants;
and thirty (30) were denied eligibility, or chose to withdrawal. Of the one hundred and twenty-eight (128) eligible applicants
thirty-seven (37) were low to moderate Income in Fairfield and New Haven Counties.
In accordance with the program guidelines, thirty-seven (37) low to moderate income applicants are eligible for design services
and a maximum grant award up to $250,000.00. We have assigned thirty-six (36) to an Architectural, Engineering and
Construction Management firm and a notice to proceed to the design development and environmental compliance phase have
been issued for thirty-five (35) of these projects. Thirty-three (33) low to moderate income projects have been placed out to bid.
As of September 30, 2016 there were twenty-three (23) low to moderate income projects under construction and eight (8) low to
moderate income projects completed in the most impacted areas of Fairfield and New Haven Counties.
In addition, we have made one (1) reimbursement award determination on a low to moderate income applicant who has
completed the mitigation of their home in Fairfield or New Haven County.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,225,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,225,000.00

$0.00

$0.00

$0.00

$706,841.66

$706,841.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-OORR-RH-LM-29501-2066103

$29,175.86

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$29,175.86

To Date

12/02/2014

Direct ( HouseHold )

$706,841.66

Total Funds Expended

Responsible Organization:

$29,175.86

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to Moderate income owner occupied properties impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

There were a total of thirty-three (33) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that thirteen (13) applicants were deemed to be eligible for assistance
under this program, and twenty (20) were ineligible. Of the eligible thirteen (13) applicants, seven (7) of these applicants were
low to moderate income and six (6) were Urgent Need.
We have assigned all seven (7) low to moderate income applicants to an Architectural, Engineering, and Construction
Management firm and have issued a Notice to Proceed to conduct the necessary Environmental Statutory Checklist review and
prepare construction documents for all seven (7) projects.
As of September 30, 2016, seven (7) low to moderate income projects have been placed out to bid.  One (1) project

Activity Progress Narrative:

R3-T1-OORR-Rehab-Low/ModActivity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

$706,841.66$29,175.86STATE OF CONNECTICUT

$29,175.86     Program Funds Drawdown $706,841.66
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is under construction and Six (6) of these low to moderate income projects that have been completed in Middlesex and New
London Counties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,430,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$7,430,000.00

$0.00

$0.00

$0.00

$6,416,196.87

$6,416,196.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-OORR-RH-LM-MI-29501-2066101

$601,092.41

$30,000.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$30,000.00

$0.00

N/A

12/02/2016

$601,092.41

To Date

12/02/2014

Direct ( HouseHold )

$6,416,196.87

Total Funds Expended

Responsible Organization:

$6,416,196.87

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to moderate income owner occupied properties impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and seventy-five (375) applicants from the most impacted areas of Fairfield and New
Haven Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and eighty-one (181) of these applicants were deemed to be eligible for assistance under this program. The remaining one
hundred and nine-four (194) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and eighty-one eligible applicants, one hundred nine (109) of these applicants were low to moderate income
and seventy-two (72) were urgent need.
We have assigned one hundred and two (102) low to moderate income applicants to an Architectural, Engineering,

Activity Progress Narrative:

R3-T1-OORR-Rehab-Low/Mod-Most ImpactedActivity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

$6,416,196.87$6,416,196.87STATE OF CONNECTICUT

$601,092.41     Program Funds Drawdown $6,386,196.87

OORR-LMI-MI-RH-29501-2066101
Program Income Account:
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and Construction Management firm. A Notice to Proceed to conduct the necessary Environmental Statutory Checklist review
and prepare construction documents has been approved for ninety-nine (99) projects. Of the ninety-nine (99) low-to-moderate
income projects in Fairfield and New Haven counties that have been issued a Notice to Proceed, eight-six (86) projects have
been put out to bid.
As of September 30, 2016, there were twenty-five (25) low to moderate income projects in the construction phase and fifty-
seven (57) low to moderate income projects have been completed in the most impacted counties of Fairfield and New Haven.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$375,000.00

$0.00

$0.00

$0.00

$257,369.70

$257,369.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-OORR-RH-UN - 29501-2066104

$16,171.76

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$16,171.76

To Date

12/02/2014

Direct ( HouseHold )

$257,369.70

Total Funds Expended

Responsible Organization:

$16,171.16

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation

There were a total of thirty-three (33) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that thirteen (13) applicants were deemed to be eligible for assistance
under this program, and twenty (20) were ineligible. Of the eligible thirteen (13) applicants, seven (7) of these applicants were
low to moderate income and six (6) were Urgent Need.
We have assigned three (3) urgent need applicants to an Architectural, Engineering, and Construction Management firm and
have issued a Notice to Proceed to conduct the necessary Environmental Statutory Checklist review and prepare construction
documents for two (2) projects.
As of September 30, 2016, one (1) Urgent Need project has been placed out to bid. The one (1) project that has

Activity Progress Narrative:

R3-T1-OORR-Rehab-Urgent NeedActivity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

$257,369.10$16,171.16STATE OF CONNECTICUT

$16,171.76     Program Funds Drawdown $257,369.70
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been put out to bid in Middlesex and New London Counties has been completed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$2,174,474.50

$2,174,474.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-OORR-RH-UN-MI - 29501-2066102

$655,917.78

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$655,907.78

To Date

12/02/2014

Direct ( HouseHold )

$2,174,474.50

Total Funds Expended

Responsible Organization:

$655,917.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and seventy-five (375) applicants from the most impacted areas of Fairfield and New
Haven Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and eighty-one (181) of these applicants were deemed to be eligible for assistance under this program. The remaining one
hundred and nine-four (194) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and eighty-one eligible applicants, one hundred nine (109) of these applicants were low to moderate income
and seventy-two (72) were urgent need.
We have assigned fifty-six (56) urgent need applicants in Fairfield and New Haven Counties to an Architectural,

Activity Progress Narrative:

R3-T1-OORR-Rehab-Urgent Need-Most ImpactedActivity Title:

Project Number:

R3-T1-Homeowner Housing

Project Title:

R3-T1-Homeowner Housing

$2,174,474.50$655,917.78STATE OF CONNECTICUT

$655,917.78     Program Funds Drawdown $2,174,474.50
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Engineering, and Construction Management firm. A Notice to Proceed to conduct the necessary Environmental Statutory
Checklist review and prepare construction documents has been issued for forty-nine (49) projects. Of the forty-nine (49) urgent
need projects that have been issued a Notice to Proceed, forty-two (42) projects have been placed out to bid. At this stage, 16
homeowners either chose to withdrawal (11), were closed (3), or were denied (2).
As of September 30, 2016, there were nine (9) urgent need project in the construction phase and twenty-one (21) urgent need
projects had been completed in Fairfield and New Haven Counties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-T1-Infrastructure / R3-T1-InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-T1-INFR-NR-UN- 29520-2066121

Activitiy Category:

12/02/201612/02/2014

Area (  )

Responsible Organization:

Rehabilitation/reconstruction of other non-residential Planned

R3-T1-INFR-NR-UN- 29520-2066121Activity Title:

Project Number:

R3-T1-Infrastructure

Project Title:

R3-T1-Infrastructure
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Overall

$50,000.00

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency 
of other non-residential structures including but not limitied to microgrids, generators, seawalls and revetments located in New
London County. 

Location Description:

Infrastructure projects including but not limitied to microgrids, generators, seawalls and revetments located in New London
County.

The State of Connecticut has awarded funding to one (1) non-residential infrastructure project in Middlesex and New London
counties. Below is an update on this project:
1. Old Lyme – Sheffield Brook Outfall Resiliency –$300,000. Activity during the third quarter included completion of the design
drawings, DEEP approval of Flood Management Certification and procurement of a construction contractor. The applicant
anticipates completing the project during the fourth quarter of 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-INFR-NR-UN-MI- 29520-2066122

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$0.00

To Date

12/02/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Planned

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency 
of other non-residential structures including but not limitied to microgrids, generators, seawalls and revetments located in
communities most impacted counties of Fairfield and New Haven.  

Location Description:

Infrastructure projects including but not limitied to microgrids, generators, seawalls and revetments located in the most
impacted counties of Fairfield and New Haven.

The State of Connecticut has awarded funding to eight (8) non-residential infrastructure projects located in the most impacted
counties of Fairfield and New Haven. Below is an update on these eight projects:
1. Milford – Morningside Revetment Reconstruction – $1,180,480. The activity for the third quarter included finalizing the RFQ
documents, interviewing various engineering firms and the selection of a qualified firm. The city

Activity Progress Narrative:

R3-T1-INFR-NR-UN-MI- 29520-2066122Activity Title:

Project Number:

R3-T1-Infrastructure

Project Title:

R3-T1-Infrastructure

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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is in the midst of finalizing the scope of work and negotiating with the selected firm. Spending of CDBG-DR funds will pick up in
the fourth quarter of 2016.
2. New Haven - Brewery Square Bulkhead Rehab - $940,047. Construction began in September and is anticipated to be
completed during the fourth quarter weather permitting. The project will reconstruct a bulkhead and adjoining walkway and
provide additional protection along an adjacent river channel in an area of recreational, commercial and industrial maritime
traffic.
3. New Haven - East Shore Erosion Control - $1,900,000. An Early Notice and Public Review of Proposed Activity in a 100-
Year Floodplain were published. The Environmental Review Record (ERR) is close to completion. The Grant will provide
protection to a low-lying residential area that has experienced severe and frequent storm damage.
4. Fairfield - Penfield Beach Resiliency Improvements - Bulkhead $225,000. Closed September 7, 2016. The activity for the
third quarter included executing a DOH Assistance Agreement and beginning the procurement process for a licensed
professional engineer. The selection of an engineer will take place in the fourth quarter and the town anticipates that the design
of the project can be completed within 3 months.
5. Fairfield - Water Pollution Control Micro-Grid - $2,500,000. Closed May 12, 2016. Activity for the 3rd quarter includes
attaining a 60% level of design for the micro-grid, the town expects the design to be completed in the 4th quarter. Immediately
following design completion the town will begin to procure components of the micro-grid such as generators and transfer
switches.
6. Milford - Essential Generators - $195,000. Activity for the third quarter included the approval of additional CDBG-DR funding
in the amount of $33,750 on July 20, 2016. The sizing of the generator has been finalized and the procurement of an
installation contractor has been completed. Generator installation will be completed during the second quarter of 2017.
7. Stamford - Generator Upgrades - $303,795. Activity during the quarter included the City’s Engineering Department
continuing their sizing and design efforts. The City will complete their design in the fourth quarter of 2016 and the installation is
anticipated to begin in the first quarter of 2017.
8. Stratford - Bunnell High School Generator - $310,000. The Bunnell High School generator has been properly sized and
project drawings and specifications are complete. An electrical contractor has been procured and the installation is scheduled in
December when the school is shut down for the Christmas holidays.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,300,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,300,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-INFR-RR-LM-MI- 29520-2066123

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

($1,000,000.00)

To Date

12/02/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Streets and Roadway Repair in communities impacted by Superstorm Sandy.

Location Description:

Infrasturcture roadway repair projects that will benefit Low to Moderate Income residents in the most impacted counties of
Fairfield and New Haven Counties.

The State of Connecticut has awarded funding to three (3) road repair and reconstruction projects that will provide a direct
benefit for low to moderately income residents in the most impacted counties of Fairfield and New Haven. Below is an update
on these two projects:
1. Bridgeport – Crescent Crossing for Housing Development - $3,277,992. Construction of the infrastructure has begun. The
project will construct infrastructure necessary for the development of Phase1B – Crescent Crossings, an

Activity Progress Narrative:

R3-T1-INFR-RR-LM-MI- 29520-2066123Activity Title:

Project Number:

R3-T1-Infrastructure

Project Title:

R3-T1-Infrastructure

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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84 units of affordable housing adjoining Crescent Crossings Phase 1A, 93 units of low income housing.  The new units replace
housing units damaged by Superstorm Sandy at the Marina Village. 
2. Bridgeport -Yellow Bridge Resiliency $2,625,000. The Environmental Review Record (ERR) has been completed.  The Final
Notice and Request for Release of Funds will be published in the fourth quarter. The project will address damage during
Superstorm Sandy when the bridge was stuck in an open position during Superstorm Sandy.
3. Norwalk- Elevating Raymond and Day Streets- $4,000,000. The activity for the third quarter includes the completion of the
environmental review process. The combined notice will be published in October 2016. A Closing has been tentatively
scheduled for late November 2016.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-INFR-RR-UN-MI- 295520-2066117

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$0.00

To Date

12/02/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Streets and Roadway Repair in communities most impacted by Superstorm Sandy.

Location Description:

Infrastructure - Construction / Reconstruction / Resiliency of Streets and Roadway Repair located in the most impacted areas of
New Haven, and Fairfield counties.

The State of Connecticut has awarded funding to five (5) road repair and reconstruction projects in the most impacted counties
of Fairfield and New Haven. Below is an update on these five projects:
1. West Haven – Beach Street & First Avenue Reconstruction –$2,850,000. The Engineering Consultant expects to complete
the Environmental Review Record (ERR) in the fourth quarter.  A Final Notice and Request for Release of Funds are also
anticipated to be published in the fourth quarter.  The project involves raising a critical roadway in an area with vital connections
to the waste water treatment facility, is a main evacuation route, and provides access

Activity Progress Narrative:

R3-T1-Infrastructure-Roads-Most ImpactedActivity Title:

Project Number:

R3-T1-Infrastructure

Project Title:

R3-T1-Infrastructure

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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for the police and fire departments.
2. East Haven - Hemingway & Coe Avenue Reconstruction $1,214,831. The Environmental Review Record (ERR) was
completed during the third quarter.  The Final Notice and a Request for Release of Funds in the are anticipated for the fourth
quarter. The project will raise the road providing an evacuation route during storm emergencies and connecting the Emergency
Service Headquarters with the shoreline neighborhood.
3. Milford- Calf Pen Area Flooding Study, 638,250. Activity for the third quarter includes the continuation of design efforts.
Unforeseen site conditions have added to the complexity of the design. The City of Milford anticipates the project will be
completed during the third quarter of 2017.
4. Milford- Bayview Beach Avenue Flooding Study & Drainage Improvements, $1,726,150. The activity for the third quarter
includes continuing with the design efforts. The scope of work has been expanded because of soil conditions and wave activity.
Grant expenditures will pick up in the fourth quarter of 2016.
5. Milford- Milford Point Road Flooding Study & Drainage Improvements, $301,537. The activity for the third quarter includes
the completion of design and approval of Flood Management Certification. The City anticipates procurement of a construction
contractor during the first quarter of 2017 and completing the project by late June of 2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$125,068.17

$125,068.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-INFR-WSD-29520-2066116

$87,010.93

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$87,010.93

To Date

12/02/2014

Area (  )

$125,068.17

Total Funds Expended

Responsible Organization:

$87,010.93

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Water Lines, Sewer Lines, Drainage or Related Systems in communities impacted by Superstorm Sandy.

Location Description:

Infrastructure - Construction / Reconstruction / Resiliency of Water Lines, Sewer Lines, Drainage or Related Systems in
communities impacted comunties of Fairfield and New Haven.

The State of Connecticut has awarded funding to five (5) water and drainage projects in the most impacted counties of Fairfield
and New Haven. Below is an update on these three projects:
1. Fairfield – Waste Water Treatment Plant Resiliency $2,316,000. Closed May 12, 2016.  Activity for the third

Activity Progress Narrative:

R3-T1-Infra-Water/Sewer/Drainage Most ImpactedActivity Title:

Project Number:

R3-T1-Infrastructure

Project Title:

R3-T1-Infrastructure

$125,068.17$87,010.93STATE OF CONNECTICUT

$87,010.93     Program Funds Drawdown $125,068.17
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quarter includes the analysis of site conditions and the design of the berm or dike. The town anticipates that the design will be
complete by the first quarter of 2017. Immediately after the design completion the engineers will for a Dam Safety permit which
is expected to take up to 9 months for approval.
2. New Haven - Union Avenue Mitigation and Resiliency $4,000,000. The Environmental Review Record (ERR) is nearly
complete. A Final Notice and A Request for the Release of Funds is anticipated in the fourth quarter.   The Project will address
the flooding that occurs downtown along Union Avenue and other locations during intense rain events through two discrete
efforts - the Downtown Green Infrastructure Project and the Downtown Storm Sewer Infrastructure Improvements Plan.
3. West Haven - Old Field Creek Dredging $525,000. The Environmental Review Record (ERR) is underway.  The National
Resources Conservation Service (NCRS) is currently completing its environmental review.  NCRS will purchase the land once
the contaminated sediment is dredged, improving the health and resiliency of the Old Field Creek and its remaining
neighborhood. 
4. Fairfield- Pine Creek Culvert Upgrade, Grant $560,000, Closed February 23, 2016. The activity for the third quarter includes
the start of construction and the installation of the helical piles. Construction is about 30% complete and the remaining 70%
should be completed during the fourth quarter. Construction items to be completed include concrete headwalls, and the
installation of tide gates and sluice gates.
5. Fairfield- WPCF Outfall Pipe Repair, Grant $74,500. Closed September 7, 2016. Activity for the third quarter included the
completion of the environmental review process and the execution of an assistance agreement. The design of the repair has
been completed and both the selection of a general contractor and the start of construction should begin in the fourth quarter of
2016.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-T1-Multi-Family / R3-T1-Multi-FamilyProject # / Title:

Grantee Activity Number:

Activity Status:

R3-T1-MFRO-LM-MI 29519-2066106

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

R3-T1-Multi-Family-Inside Flood PlaneActivity Title:

Project Number:

R3-T1-Multi-Family

Project Title:

R3-T1-Multi-Family
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Projected Start Date:

Benefit Type:

Overall

$10,500,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$10,500,000.00

$0.00

$0.00

$0.00

$8,500,000.00

$8,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$395,682.45

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

12/02/2016

$395,682.45

To Date

12/03/2014

Direct ( HouseHold )

$8,500,000.00

Total Funds Expended

Responsible Organization:

$395,682.45

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Multi-Family low to moderate income rental occupied properties which were damaged by Superstorm Sandy and located in any
community in Fairfield and New Haven counties.

Bridgeport – Crescent Crossings Phase IA      $6,975,000
All of the CDBG-DR grant funds have been expended and on-going monitoring of the Davis-Bacon and State of Connecticut
wage rates is underway. Construction with funding from multiple sources continues on the 93 units of low income housing in
Phase 1A.  Thirty-three of the units will replace Marina Village units located in the flood zone and are supported by CDBG-DR
funds. 
Stamford- Summer Place 48 units, Grant $6,400,000, Closed October 13, 2015
The Summer Place project is currently under construction, exterior and interior wood framing continues at the 2nd, 3rd, 4th and
5th floors. Masonry walls at north and south elevations approximately 95-98% complete.  Basement and Ground floor rough
plumbing, ductwork and sprinkler piping work continues. The project should be completed

Activity Progress Narrative:

$8,500,000.00$395,682.45STATE OF CONNECTICUT

$395,682.45     Program Funds Drawdown $8,500,000.00
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during the 1st quarter of 2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,500,000.00

$0.00

$0.00

$0.00

$1,394,538.42

$1,394,538.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-SSRR-LM-MI 29519-2066105

$474,725.89

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/02/2016

$474,725.89

To Date

12/02/2014

Direct ( HouseHold )

$1,394,538.42

Total Funds Expended

Responsible Organization:

$474,725.89

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

One-four unit low to moderate income rental occupied properties which were damaged by Superstorm Sandy and located in
any community in Fairfield and New Haven counties.

As of the third quarter, there were two (2) projects in the design development and creating an Environmental Review Record
phases.  Fifteen (15) projects have been placed out to bid among prequalified General Contractors and we have executed grant
agreements with fourteen (14) property owners.  There are a total of eight (8) projects under construction and three (3) project
has been completed. We anticipate that work will begin in the fourth quarter of 2016 on three (3) projects. There is one property
owner who is currently unsure if they will proceed with this grant due to financial challenges.

Activity Progress Narrative:

R3-T1-Multi-Family-Scattered SiteActivity Title:

Project Number:

R3-T1-Multi-Family

Project Title:

R3-T1-Multi-Family

$1,394,538.42$474,725.89STATE OF CONNECTICUT

$474,725.89     Program Funds Drawdown $1,394,538.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-T1-Planning / R3-T1-PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,529,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources $1,529,000.00

$0.00

$831,735.10

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-T1-Planning 29516-2066100

$124,286.33

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

12/02/2016

$124,246.33

To Date

12/02/2014

Area (  )

$831,735.10

Responsible Organization:

Planning Under Way

R3-T1-Planning 29516-2066100Activity Title:

Project Number:

R3-T1-Planning

Project Title:

R3-T1-Planning

$124,286.33     Program Funds Drawdown $831,735.10
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Match Contributed $0.00

$0.00

$831,735.10

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $124,286.33

Activity Description:

Program Planning activities associated with improving the resiliency of infastracture, public buildings and providing mitigation
activities. These activities might include: Developing CDBG-DR program and activities; The formulation of local long-term
recovery plans; Plans to address foreseeable mitigation needs at the state, regional or local level; Research to develop
strategies to address the health and safety of homeless individuals and families and other vulnerable populations; Plans to
avoid fuel shortages during future disasters; and Scoping of mitigation and resiliency projects, particularly as they relate to
critical infastracture.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

The State of Connecticut allocated a total of $9,029,000 to assist in the planning activities associated with improving the
resiliency of infrastructure, public facilities, and providing mitigation activities. In the first tranche nine (9) projects were
approved, committing the entire allocation of funding. All of these projects are in the final stages of the planning studies. In the
second tranche twenty-four (24) projects were approved, committing the entire allocation of funding, contracts have been
executed for all of these projects and the municipalities or agencies are in the preliminary stages of their planning activities. 
The projects funded in the first and second tranches are listed below:
First Tranche Projects
1. Branford – Coastal Community Resilience (Branford, Madison, Milford)
2. Branford – Shoreline Shellfish
3. Bridgeport – Marina Village
4. New Haven – River Street Bulkhead Design
5. New Haven – Mill River District Shoreline Analysis
6. New Haven - Long Wharf Flood Protection
7. New Haven - Hill Neighborhood & Union Avenue Storm Drainage Improvements
8. Stratford – Coastal Resilience
9. New London - Bank Street Planning
Second Tranche Projects
1. DEEP - Develop tools to assess the vulnerability of infrastructure  
2. Lower River Cog - Land Use Resiliency Plan
3. Fairfield - Pine Creek Dike Expansion 
4. Fairfield - Fairfield Beach Engineered Design 
5. Fairfield - Riverside Drive Coastal Resiliency 
6. Milford - Crescent Beach Study 
7. Milford - Gulf St. & Welch’s Point Road Study
8. Milford - Walnut & Wildemere Beach Study
9. Fairfield - South Benson Storm water Pump Station & Drainage 
10. Fairfield - Downtown Using Green Infrastructure - Roadways 
11. Stonington - Town of Stonington Coastal Resilience Plan
12. West Haven - Resiliency Plan & Wastewater Treatment Facility Outfall 
13. Old Saybrook - Resiliency Study & Infrastructure Evaluation
14. DESPP - Fuel Study
15. DEMHS - Update CT Natural Hazard  Mitigation Plan
16. New Haven - Resiliency Plan & Demand Analysis for Redevelopment - Church Street
17. UCONN - Scoping for Green Infrastructure Resiliency Projects
18. Westport - Master Drainage Plan - Downtown
19. New London - Shaw's Cove Pump Station
20. DEEP - Water Supply Resiliency  - 17 towns
21. DPH -  Statewide public drinking water vulnerability assessment & resilience plan.
22. Milford - Pehham St Planning & Design

Activity Progress Narrative:

$831,735.10$124,286.33STATE OF CONNECTICUT
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23. Waterford - Climate Change Vulnerability
24. CT Rises - Long Term Recovery

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-T3-Owner Occupied / R4-T3-Owner OccupiedProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources $3,000,000.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-T3-OORR-RH-LM-MI-29501-2066101

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

04/20/2017

To Date

04/20/2015

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R4-T3-OORR-RH-LM-MI-29501-2066101Activity Title:

Project Number:

R4-T3-Owner Occupied

Project Title:

R4-T3-Owner Occupied

R4-T3-OORR-RG-LM-MI-29501-2066101
Program Income Account:
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Match Contributed $0.00

$1,400.74

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$1,400.74

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to moderate income owner occupied properties impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

R4-T3-Rebuild by Design / R4-T3-Rebuild by DesignProject # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$436,725.67

$436,725.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-T3-RBD-29522-2066100

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/20/2017

$0.00

To Date

04/20/2015

Area (  )

$436,725.67

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

During this first phase, the team will first meet with State of Connecticut and City of Bridgeport representatives to review the
project approach and scope, to identify roles, responsibilities, and available resources. Then, the team will gather and analyze
key resources and build upon the results of the Rebuild by Design process in defining the study areas, organizing the research
and analysis, as well as initial outreach to key stakeholders. The team will work closely with the City of Bridgeport to coordinate
the research process in order to access the best available data and encourage the participation of key stakeholders.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation

The third quarter of 2016 constituted further development of the strategy components and their application to the study area
and beginning of the evaluation and development of the strategy for the sub areas within the City of Bridgeport. Most
importantly, the work this quarter resulted in the identification of the pilot project for Marina Village and environs.
The potential components of the strategy for the study area were developed, advancing the Framework for Conceptual
Strategies phase to nearly 75% completion. These components were tested using the team’s evaluation criteria developed in
concert with the public, advancing the Strategies Testing phase to 30% completion. Area plans were drafted for each of the sub
areas within the larger study area, bringing the Conceptual Design phase to

Activity Progress Narrative:

R4-T3-RBD-29522-2066100Activity Title:

Project Number:

R4-T3-Rebuild by Design

Project Title:

R4-T3-Rebuild by Design

$436,725.67$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $436,725.67
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approximately 30% completion. The pilot project was identified to be incorporated into the substantial amendment to be
prepared next quarter, bringing the Pilot Project Identification phase to about 65% completion.
A series of meetings this quarter focused on key stakeholders and property owners in the study area to keep them engaged in
shaping the strategy and project design. During July and August, all critical stakeholders were engaged in the further
development of the strategy and the project. This quarter also included increased engagement with both policy and regulatory
state agencies including most notably the Department of Energy and Environmental Protection that will ultimately have
regulatory authority over any implementation projects and the Connecticut Institute for Resilience and Climate Adaptation
(CIRCA) that was established to guide state policy in this arena.
Four public workshops were held to reach the broader community in addition to the targeted residents of the Marina Village
public housing complex, the adjacent Seaside Village historic co-op, and the city’s youth and young professionals. On August
30th, a public discussion was held in the community garden at Seaside Village. Residents were able to voice questions and
concerns specific to their neighborhood and ensure that their input is consistently incorporated into the project development. On
September 20th, a larger public workshop was held that drew residents and other stakeholders from across the study area to
engage in a participatory exercise focusing in on the potential components of the pilot project and providing valuable feedback
to the design team to help prioritize early investment with limited resources. The following evening, a presentation was given to
Bridgeport Generation Next, a group of youth and young professionals looking to better engage in the decision-making process
for the future of the city. On September 29th, a workshop mirroring the event on the 20th was held at Marina Village to ensure
the greatest potential participation by residents of that public housing project. The team walked the neighborhood earlier that
day to attract some last minute additional participants who had not yet participated in any public events around this initiative.
Focused on the pilot project rather than the overall strategy, the result of these meetings was detailed and tangible feedback on
the various potential components that will supplement the team’s technical analysis to help prioritize elements to be included in
the first phase of implementation using the resources available through the RBD award.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-T2-Administration / R5-T2-AdministrationProject # / Title:

Grantee Activity Number:

Activity Status:

R5-T2-Administration - 29502-5000001

Activitiy Category:

R5-T2-Administration - 29502-5000001Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$250,562.46

$250,562.46

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$250,562.46

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

04/18/2018

$250,562.46

To Date

04/18/2016

 (  )

$250,562.46

Total Funds Expended

Responsible Organization:

$250,562.46

Administration Under Way

Activity Description:

Grant Administration activities to ensure that assistance will be provided to as many residents affected by Superstorm Sandy as
soon as possible in a consistent and coordinated maner, to assist them in repairing their homes, small buisnesses, infastructure
and public facilities, so that they can get their lives back in order and get the local economy back in buisness.

Location Description:

Grant Administration activities to implement the CGBG-DR program in areas impacted by Superstorm Sandy located in Fairfield
County, New Haven County, Middlesex County, New London County and Mashantucket Pequot Indian Reservation.

This activity represents the allocation of funds for administrative salaries and program development. In the third quarter of 2016,
there were a total of thirteen (13) employees at the Department of Housing administering the CDBG-DR program.
 

Activity Progress Narrative:

Project Number:

R5-T2-Administration

Project Title:

R5-T2-Administration

$250,562.46$250,562.46STATE OF CONNECTICUT

$250,562.46     Program Funds Drawdown $250,562.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-T2-Homeowner Housing / R5-T2-Homeowner HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources $500,000.00

$0.00

$190,955.54

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-MT-LM-29501-2066110

$136,571.16

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

04/18/2018

$136,571.16

To Date

04/18/2016

Direct ( HouseHold )

$190,955.54

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R5-T2-OORR-MT-LM-29501-2066110Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$136,571.16     Program Funds Drawdown $190,955.54
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Match Contributed $0.00

$0.00

$190,955.54

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $136,571.16

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

LMI Homes within the 100 year flood zone in Middlesex and New London counties.

There were a total of nineteen (19) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking mitigation assistance under the Owner Occupied Mitigation program. Out of the nineteen (19)
applicants; fourteen (14) were deemed eligible applicants; and five (5) were denied eligibility. Of the fourteen (14) eligible
applicants; there were seven (7) Priority Level A applicants; five (5) low to moderate income and two (2) Urgent Need Priority
Level A applicants. Also, there were two (2) Priority Level B applicants; zero (0) Priority Level C applicants and five (5) Priority
Level D applicants in the program.
In accordance with the program guidelines, the five (5) low to moderate income applicants are eligible for design services and a
maximum grant award up to $250,000.00. We have assigned five (5) eligible applicants to an Architectural, Engineering and
Construction Management firm and a notice to proceed to the design development and environmental compliance phase have
been issued for four (4) of these projects. Four (4) low to moderate income projects have been placed out to bid. As of
September 30, 2016 there were three (3) low to moderate income projects under construction and one (1) low to moderate
mitigation projects in Middlesex and New London Counties has been completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$190,955.54$136,571.16STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$690.71

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-MT-LM-MI-29501-2066114

$683,296.63

$690.71

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$683,296.63

To Date

04/18/2016

Direct ( HouseHold )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$683,296.63

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

LMI homes in the Fairfield and New Haven counties.

There were a total of one hundred fifty-eight (158) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their application that they were seeking mitigation assistance under the Owner Occupied Mitigation
program.  Out of the one hundred fifty-eight (158) applicants; one hundred twenty-eight (128) were deemed eligible applicants;
and thirty (30) were denied eligibility, or chose to withdrawal. Of the one hundred and twenty-eight (128) eligible applicants
thirty-seven (37) were low to moderate Income in Fairfield and New Haven Counties.
In accordance with the program guidelines, thirty-seven (37) low to moderate income applicants are eligible for design services
and a maximum grant award up to $250,000.00. We have assigned thirty-six (36) to an Architectural, Engineering and
Construction Management firm and a notice to proceed to the design development and environmental compliance phase have
been issued for thirty-five (35) of these projects. Thirty-three (33) low

Activity Progress Narrative:

R5-T2-OORR-MT-LM-MI-29501-2066114Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$1,000,000.00$683,296.63STATE OF CONNECTICUT

$683,296.63     Program Funds Drawdown $1,000,000.00

R5-T2-OORR-MT-LM-MI-29501-2066114
Program Income Account:
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to moderate income projects have been placed out to bid. As of September 30, 2016 there were twenty-three (23) low to
moderate income projects under construction and eight (8) low to moderate income projects completed in the most impacted
areas of Fairfield and New Haven Counties.
In addition, we have made one (1) reimbursement award determination on a low to moderate income applicant who has
completed the mitigation of their home in Fairfield or New Haven County.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-MT-UN-29501-2066111

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

UN homes in the Middlesex and New London counties.

There were a total of nineteen (19) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking mitigation assistance under the Owner Occupied Mitigation program. Out of the nineteen (19)
applicants; fourteen (14) were deemed eligible applicants; and five (5) were denied eligibility. Of the fourteen (14) eligible
applicants; there were seven (7) Priority Level A applicants; five (5) low to moderate income and two (2) Urgent Need Priority
Level A applicants. Also, there were two (2) Priority Level B applicants; zero (0) Priority Level C applicants and five (5) Priority
Level D applicants in the program.
In accordance with the program guidelines, the two (2) Urgent Need applicant in Priority Level A (households with incomes
between 80% and 100% of the area median income) are eligible for design services and a maximum grant award up to
$250,000.00. We have assigned two (2) applicants to an Architectural, Engineering and Construction Management firm and a
Notice to proceed to the design development and environmental compliance phase have

Activity Progress Narrative:

R5-T2-OORR-MT-UN-29501-2066111Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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been issued for both projects. As of September 30, 2016 two (2) Urgent Need Priority Level A project have been placed out to
bid.
In addition, there are currently an additional seven (7) Urgent Need applicants (households with incomes above 100% of the
area median income) that will be eligible for mitigation assistance upon the completion of elevation of their home above the
base flood elevation in accordance with the program guidelines. As of September 30, 2016, we have reimbursed one (1)
Priority Level B applicant $30,000 in Middlesex or New London County.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$224,927.53

$224,927.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-MT-UN-MI-29501-2066115

$224,927.53

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$224,927.53

To Date

04/18/2016

Direct ( HouseHold )

$224,927.53

Total Funds Expended

Responsible Organization:

$224,927.53

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties seeking assistance in elevating their properties above
the base flood elevations.

There were a total of one hundred fifty-eight (158) applicants from the most impacted areas of Fairfield and New Haven
Counties who indicated on their application that they were seeking mitigation assistance under the Owner Occupied Mitigation
program.  Out of the one hundred fifty-eight (158) applicants; one hundred twenty-eight (128) were deemed eligible applicants;
and thirty (30) were denied eligibility, or chose to withdrawal. Of the one hundred and twenty-eight (128) eligible applicants
ninety-one (91) were Urgent Need in Fairfield and New Haven Counties.
Of the ninety-one (91) Urgent Need applicants; there were nine (9) Urgent Need Priority Level A applicants; seven (7) Priority
Level B applicants; seventeen (17) Priority Level C applicants and fifty-eight (58) Priority Level D applicants in the program.
In accordance with the program guidelines, the nine (9) Urgent Need applicants in Priority Level A (households with

Activity Progress Narrative:

R5-T2-OORR-MT-UN-MI-29501-2066115Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$224,927.53$224,927.53STATE OF CONNECTICUT

$224,927.53     Program Funds Drawdown $224,927.53
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incomes below 100% of the area median income) are eligible for design services and a maximum grant award up to
$250,000.00. We have assigned all nine (9) applicants to an Architectural, Engineering and Construction Management firm. A
Notice to proceed to the design development and environmental compliance phase have been issued for all nine (9) of these
projects. Of these applicants four (4) were denied or withdrew after the Notice to Proceed was issued; three (3) applicants
chose to withdrawal, and one (one) was denied. Of the five (5) remaining eligible applicants, three (3) Urgent Need Priority
Level A projects have been placed out to bid.
As of September 30, 2016 there were four (3) Urgent Need Priority level A projects under construction in the most impacted
areas of Fairfield and New Haven Counties. In addition, there are currently an additional eighty-two (82) Urgent Need
applicants (households with incomes above 100% of the area median income) that will be eligible for mitigation assistance
upon the completion of elevation of their home above the base flood elevation in accordance with the program guidelines. As of
September 30, 2016, we have one (1) applicant in the process of being reimbursed for mitigation activities and have
reimbursed two (2) applicants with household incomes above the 100% of the area median income in Fairfield and New Haven
counties as these applicants have completed the mitigation of their homes.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RH-LM-29501-2066103

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to Moderate income owner occupied properties impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

There were a total of thirty-three (33) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that thirteen (13) applicants were deemed to be eligible for assistance
under this program, and twenty (20) were ineligible. Of the eligible thirteen (13) applicants, seven (7) of these applicants were
low to moderate income and six (6) were Urgent Need.
We have assigned all seven (7) low to moderate income applicants to an Architectural, Engineering, and Construction
Management firm and have issued a Notice to Proceed to conduct the necessary Environmental Statutory Checklist review and
prepare construction documents for all seven (7) projects.
As of September 30, 2016, seven (7) low to moderate income projects have been placed out to bid.  One (1) project

Activity Progress Narrative:

R5-T2-OORR-RH-LM-29501-2066103Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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is under construction and Six (6) of these low to moderate income projects that have been completed in Middlesex and New
London Counties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RH-LM-MI-29501-2066101

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Low to moderate income owner occupied properties impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and seventy-five (375) applicants from the most impacted areas of Fairfield and New
Haven Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and eighty-one (181) of these applicants were deemed to be eligible for assistance under this program. The remaining one
hundred and nine-four (194) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and eighty-one eligible applicants, one hundred nine (109) of these applicants were low to moderate income
and seventy-two (72) were urgent need.
We have assigned one hundred and two (102) low to moderate income applicants to an Architectural, Engineering, and
Construction Management firm. A Notice to Proceed to conduct the necessary Environmental Statutory

Activity Progress Narrative:

R5-T2-OORR-RH-LM-MI-29501-2066101Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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Checklist review and prepare construction documents has been approved for ninety-nine (99) projects. Of the ninety-nine (99)
low-to-moderate income projects in Fairfield and New Haven counties that have been issued a Notice to Proceed, eight-six (86)
projects have been put out to bid.
As of September 30, 2016, there were twenty-five (25) low to moderate income projects in the construction phase and fifty-
seven (57) low to moderate income projects have been completed in the most impacted counties of Fairfield and New Haven.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RH-UN - 29501-2066104

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

There were a total of thirty-three (33) applicants from Middlesex and New London Counties who indicated on their applications
that they were seeking recovery assistance under the Owner Occupied Rehabilitation and Rebuilding program. Upon thorough
review of all applications submitted it was determined that thirteen (13) applicants were deemed to be eligible for assistance
under this program, and twenty (20) were ineligible. Of the eligible thirteen (13) applicants, seven (7) of these applicants were
low to moderate income and six (6) were Urgent Need.
We have assigned three (3) urgent need applicants to an Architectural, Engineering, and Construction Management firm and
have issued a Notice to Proceed to conduct the necessary Environmental Statutory Checklist review and prepare construction
documents for two (2) projects.
As of September 30, 2016, one (1) Urgent Need project has been placed out to bid. The one (1) project that has

Activity Progress Narrative:

R5-T2-OORR-RH-UN - 29501-2066104Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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been put out to bid in Middlesex and New London Counties has been completed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RH-UN-MI - 29501-2066102

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State's Housing Recovery programs was established to meet the unmet housing needs of communities most impacted
by Superstorm Sandy including the costs of repairs, reconstruction and new construction that insurance, FEMA and any other
sources of funding does not cover.  The general objectives of the State's housing programs include assisting
people by replacing and rehabilitating homes, including identifying opportunities for mitigation enhancement measures and
improving the resilience of their homes while restoring their buildings/residences.

Location Description:

Owner occupied properties with an unmet need impacted by Superstorm Sandy located in Fairfield County and New Haven
County.

There were a total of three hundred and seventy-five (375) applicants from the most impacted areas of Fairfield and New
Haven Counties who indicated on their applications that they were seeking recovery assistance under the Owner Occupied
Rehabilitation and Rebuilding program.  Upon thorough review of all applications submitted it was determined that one hundred
and eighty-one (181) of these applicants were deemed to be eligible for assistance under this program. The remaining one
hundred and nine-four (194) applicants ineligible to proceed in the Owner Occupied Rehabilitation and Rebuilding program. Of
the one hundred and eighty-one eligible applicants, one hundred nine (109) of these applicants were low to moderate income
and seventy-two (72) were urgent need.
We have assigned fifty-six (56) urgent need applicants in Fairfield and New Haven Counties to an Architectural, Engineering,
and Construction Management firm. A Notice to Proceed to conduct the necessary Environmental

Activity Progress Narrative:

R5-T2-OORR-RH-UN-MI - 29501-2066102Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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Statutory Checklist review and prepare construction documents has been issued for forty-nine (49) projects. Of the forty-nine
(49) urgent need projects that have been issued a Notice to Proceed, forty-two (42) projects have been placed out to bid. At this
stage, 16 homeowners either chose to withdrawal (11), were closed (3), or were denied (2).
As of September 30, 2016, there were nine (9) urgent need project in the construction phase and twenty-one (21) urgent need
projects had been completed in Fairfield and New Haven Counties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$108.78

$217.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RI-LM-29501-2066108

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Direct ( HouseHold )

$108.78

Total Funds Expended

Responsible Organization:

$108.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Middlesex and New London Counties whose low to moderate income homeowners
completed the eligible repairs within one year after Superstorm Sandy.

There were a total of sixty (60) applicants from Middlesex and New London counties who submitted applications under the
Owner Occupied Reimbursement program.  Thirty-six (36) of these applicants were either denied, withdrawn or closed and
twenty-four (24) were deemed eligible for CDBG-DR reimbursement grants. Out of the twenty-four (24) eligible applicants, eight
(8) were low to moderate income and sixteen (16) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the rehabilitation of
their damaged homes will not be eligible for reimbursement grants under this program. As of the

Activity Progress Narrative:

R5-T2-OORR-RI-LM-29501-2066108Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$217.56$108.78STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $108.78
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third quarter of 2016, we have assigned eight (8) low to moderate income applicants from Middlesex and New London Counties
to an Architectural, Engineering and Construction Management firm inspect the work performed and complete the federally
mandated environmental review checklist.
As of September 30, 2016, we have made award determinations and issued contracts to seven (7) low to moderate income
applicants located in in Middlesex and New London counties, and five (5) of these homeowners have been reimbursed for their
out of pocket expenses.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,619.30

$2,619.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RI-LM-MI-29501-2066112

$2,619.30

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$2,619.30

To Date

04/18/2016

Direct ( HouseHold )

$2,619.30

Total Funds Expended

Responsible Organization:

$2,619.30

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

There were a total of five hundred and forty-seven (547) applicants from the most impacted areas of Fairfield and New Haven
Counties who submitted applications under the Owner Occupied Reimbursement program.  Three hundred and twenty-four
(324) of these applicants were either denied, withdraw or closed and two hundred and twenty-three (223) were deemed eligible
for CDBG-DR reimbursement grants. Out of the two hundred and twenty-three (223) eligible applicants, seventy-three (73)
were low to moderate income and one hundred and fifty (150) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the

Activity Progress Narrative:

R5-T2-OORR-RI-LM-MI-29501-2066112Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$2,619.30$2,619.30STATE OF CONNECTICUT

$2,619.30     Program Funds Drawdown $2,619.30
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rehabilitation of their damaged homes will not be eligible for reimbursement grants under this program. As of the third quarter of
2016, we have assigned fifty-four (54) low to moderate income applicants from Fairfield and New Haven Counties to an
Architectural, Engineering and Construction Management firm. Fifty-one (51) of these applicants have executed the Access
Agreement which gives the Architectural, Engineering and Construction Management firm permission to contact the
homeowner to schedule an appointment to inspect the work performed and complete the federally mandated environmental
review checklist.
As of September 30, 2016, we have made award determinations and issued contracts to forty-eight (48) low to moderate
income applicants located in Fairfield and New Haven Counties and forty (40) of these applicants have been reimbursed for
their out of pocket expenses.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$912.79

$912.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RI-UN-29501-2066109

$912.79

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$912.79

To Date

04/18/2016

Direct ( HouseHold )

$912.79

Total Funds Expended

Responsible Organization:

$912.79

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Middlesex and New London Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

There were a total of sixty (60) applicants from Middlesex and New London counties who submitted applications under the
Owner Occupied Reimbursement program.  Thirty-six (36) of these applicants were either denied, withdrawn or closed and
twenty-four (24) were deemed eligible for CDBG-DR reimbursement grants. Out of the twenty-four (24) eligible applicants, eight
(8) were low to moderate income and sixteen (16) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the rehabilitation of
their damaged homes will not be eligible for reimbursement grants under this program. As of the

Activity Progress Narrative:

R5-T2-OORR-RI-UN-29501-2066109Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$912.79$912.79STATE OF CONNECTICUT

$912.79     Program Funds Drawdown $912.79

OORR-UN-REIMB-29501-2066109
Program Income Account:
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third quarter of 2016, we have assigned twelve (12) urgent need income applicants from Middlesex and New London Counties
to an Architectural, Engineering and Construction Management firm. Ten (10) of these applicants have executed the Access
Agreement which gives the Architectural, Engineering and Construction Management firm permission to contact the
homeowner to schedule an appointment to inspect the work performed and complete the federally mandated environmental
review checklist.
As of September 30, 2016, we have made award determinations and issued contracts to six (6) urgent need applicants located
in in Middlesex and New London Counties and five (5) of these homeowners have been reimbursed for their out of pocket
expenses.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,500,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$4,500,000.00

$0.00

$0.00

$0.00

$2,102,083.73

$2,102,083.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-OORR-RI-UN-MI-29501-2066113

$1,556,778.83

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$1,535,805.16

To Date

04/18/2016

Direct ( HouseHold )

$2,102,083.73

Total Funds Expended

Responsible Organization:

$1,535,805.16

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Owner Occupied Reimbursement (OOR) Program is designed to reimburse program-eligible applicants who used personal
funds to repair Superstorm Sandy damage to their homes or to rebuild their destroyed homes. Homeowners who sustained
damage to their primary residential property as a result of the Superstorm Sandy and have repaired their property may be
eligible for reimbursement, in whole or in part, for out-of-pocket funds spent repairing their property. This program will assist
homeowners on a first-come, first-serve basis in order of program priorities. The program will provide reimbursement of eligible
home repairs up to a maximum of $150,000.

Location Description:

Owner Occupied properties located in Fairfield and New Haven Counties whose homeowners completed the eligible repairs
within one year after Superstorm Sandy.

There were a total of five hundred and forty-seven (547) applicants from the most impacted areas of Fairfield and New Haven
Counties who submitted applications under the Owner Occupied Reimbursement program.  Three hundred and twenty-four
(324) of these applicants were either denied, withdraw or closed and two hundred and twenty-three (223) were deemed eligible
for CDBG-DR reimbursement grants. Out of the two hundred and twenty-three (223) eligible applicants, seventy-three (73)
were low to moderate income and one hundred and fifty (150) were urgent need applicants.
In accordance with the program guidelines, homeowners who have exceeded the maximum grant award on the

Activity Progress Narrative:

R5-T2-OORR-RI-UN-MI-29501-2066113Activity Title:

Project Number:

R5-T2-Homeowner Housing

Project Title:

R5-T2-Homeowner Housing

$2,102,083.73$1,535,805.16STATE OF CONNECTICUT

$1,556,778.83     Program Funds Drawdown $2,102,083.73

OORR-RI-UN-MI-29501-2066113
Program Income Account:
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rehabilitation of their damaged homes will not be eligible for reimbursement grants under this program. As of the third quarter of
2016, we have assigned one hundred and forty-four (144) urgent need income applicants from Fairfield and New Haven
Counties to an Architectural, Engineering and Construction Management firm. One hundred and thirty-nine (139) of these
applicants have executed the Access Agreement which gives the Architectural, Engineering and Construction Management firm
permission to contact the homeowner to schedule an appointment to inspect the work performed and complete the federally
mandated environmental review checklist.
As of September 30, 2016, we have made award determinations and issued contracts to one hundred nine (109) urgent need
applicants located in Fairfield and New Haven Counties and ninety (90) of these homeowners have been reimbursed for their
out of pocket expenses. Unfortunately, eleven (11) urgent need homeowners decided to withdraw from the program after their
contracts had been issued primarily due to the fact that they were required to maintain flood insurance for the life of the
property.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-T2-Infrastructure / R5-T2-InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R5-T2-INFR-NR-UN- 29520-2066121

Activitiy Category:

04/18/201604/18/2016

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of other non-residential Under Way

R5-T2-INFR-NR-UN- 29520-2066121Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure
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Overall

$300,000.00

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency 
of other non-residential structures including but not limitied to microgrids, generators, seawalls and revetments located in New
London County. 

Location Description:

Infrastructure projects including but not limitied to microgrids, generators, seawalls and revetments located in New London
County.

The State of Connecticut has awarded funding to one (1) non-residential infrastructure project in Middlesex and New London
counties. Below is an update on this project:
1. Old Lyme – Sheffield Brook Outfall Resiliency –$300,000. Activity during the third quarter included completion of the design
drawings, DEEP approval of Flood Management Certification and procurement of a construction contractor. The applicant
anticipates completing the project during the fourth quarter of 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-INFR-NR-UN-MI- 29520-2066122

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Infrastructure projects including but not limitied to microgrids, generators, seawalls and revetments located in the most
impacted counties of Fairfield and New Haven.

Location Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency 
of other non-residential structures including but not limitied to microgrids, generators, seawalls and revetments located in
communities most impacted counties of Fairfield and New Haven.  

The State of Connecticut has awarded funding to eight (8) non-residential infrastructure projects located in the most impacted
counties of Fairfield and New Haven. Below is an update on these eight projects:
1. Milford – Morningside Revetment Reconstruction – $1,180,480. The activity for the third quarter included finalizing the RFQ
documents, interviewing various engineering firms and the selection of a qualified firm. The city is in the midst of finalizing the
scope of work and negotiating with the selected firm. Spending of CDBG-DR funds

Activity Progress Narrative:

R5-T2-INFR-NR-UN-MI- 29520-2066122Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00
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will pick up in the fourth quarter of 2016.
2. New Haven - Brewery Square Bulkhead Rehab - $940,047. Construction began in September and is anticipated to be
completed during the fourth quarter weather permitting. The project will reconstruct a bulkhead and adjoining walkway and
provide additional protection along an adjacent river channel in an area of recreational, commercial and industrial maritime
traffic.
3. New Haven - East Shore Erosion Control - $1,900,000. An Early Notice and Public Review of Proposed Activity in a 100-
Year Floodplain were published. The Environmental Review Record (ERR) is close to completion. The Grant will provide
protection to a low-lying residential area that has experienced severe and frequent storm damage.
4. Fairfield - Penfield Beach Resiliency Improvements - Bulkhead $225,000. Closed September 7, 2016. The activity for the
third quarter included executing a DOH Assistance Agreement and beginning the procurement process for a licensed
professional engineer. The selection of an engineer will take place in the fourth quarter and the town anticipates that the design
of the project can be completed within 3 months.
5. Fairfield - Water Pollution Control Micro-Grid - $2,500,000. Closed May 12, 2016. Activity for the 3rd quarter includes
attaining a 60% level of design for the micro-grid, the town expects the design to be completed in the 4th quarter. Immediately
following design completion the town will begin to procure components of the micro-grid such as generators and transfer
switches.
6. Milford - Essential Generators - $195,000. Activity for the third quarter included the approval of additional CDBG-DR funding
in the amount of $33,750 on July 20, 2016. The sizing of the generator has been finalized and the procurement of an
installation contractor has been completed. Generator installation will be completed during the second quarter of 2017.
7. Stamford - Generator Upgrades - $303,795. Activity during the quarter included the City’s Engineering Department
continuing their sizing and design efforts. The City will complete their design in the fourth quarter of 2016 and the installation is
anticipated to begin in the first quarter of 2017.
8. Stratford - Bunnell High School Generator - $310,000. The Bunnell High School generator has been properly sized and
project drawings and specifications are complete. An electrical contractor has been procured and the installation is scheduled in
December when the school is shut down for the Christmas holidays.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-INFR-RR-LM-MI- 29520-2066123

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Streets and Roadway Repair in communities impacted by Superstorm Sandy.

Location Description:

Infrasturcture roadway repair projects that will benefit Low to Moderate Income residents in the most impacted counties of
Fairfield and New Haven Counties.

The State of Connecticut has awarded funding to three (3) road repair and reconstruction projects that will provide a direct
benefit for low to moderately income residents in the most impacted counties of Fairfield and New Haven. Below is an update
on these two projects:
1. Bridgeport – Crescent Crossing for Housing Development - $3,277,992. Construction of the infrastructure has begun. The
project will construct infrastructure necessary for the development of Phase1B – Crescent Crossings, an 84 units of affordable
housing adjoining Crescent Crossings Phase 1A, 93 units of low income housing.  The new

Activity Progress Narrative:

R5-T2-INFR-RR-LM-MI- 29520-2066123Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure
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units replace housing units damaged by Superstorm Sandy at the Marina Village. 
2. Bridgeport -Yellow Bridge Resiliency $2,625,000. The Environmental Review Record (ERR) has been completed.  The Final
Notice and Request for Release of Funds will be published in the fourth quarter. The project will address damage during
Superstorm Sandy when the bridge was stuck in an open position during Superstorm Sandy.
3. Norwalk- Elevating Raymond and Day Streets- $4,000,000. The activity for the third quarter includes the completion of the
environmental review process. The combined notice will be published in October 2016. A Closing has been tentatively
scheduled for late November 2016.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,700,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,700,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-INFR-WSD-29520-2066116

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Water Lines, Sewer Lines, Drainage or Related Systems in communities impacted by Superstorm Sandy.

Location Description:

Infrastructure - Construction / Reconstruction / Resiliency of Water Lines, Sewer Lines, Drainage or Related Systems in
communities impacted comunties of Fairfield and New Haven.

The State of Connecticut has awarded funding to five (5) water and drainage projects in the most impacted counties of Fairfield
and New Haven. Below is an update on these three projects:
1. Fairfield – Waste Water Treatment Plant Resiliency $2,316,000. Closed May 12, 2016.  Activity for the third quarter includes
the analysis of site conditions and the design of the berm or dike. The town anticipates that the design will be complete by the
first quarter of 2017. Immediately after the design completion the engineers will for

Activity Progress Narrative:

R5-T2-INFR-WSD-29520-2066116Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure
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a Dam Safety permit which is expected to take up to 9 months for approval.
2. New Haven - Union Avenue Mitigation and Resiliency $4,000,000. The Environmental Review Record (ERR) is nearly
complete. A Final Notice and A Request for the Release of Funds is anticipated in the fourth quarter.   The Project will address
the flooding that occurs downtown along Union Avenue and other locations during intense rain events through two discrete
efforts - the Downtown Green Infrastructure Project and the Downtown Storm Sewer Infrastructure Improvements Plan.
3. West Haven - Old Field Creek Dredging $525,000. The Environmental Review Record (ERR) is underway.  The National
Resources Conservation Service (NCRS) is currently completing its environmental review.  NCRS will purchase the land once
the contaminated sediment is dredged, improving the health and resiliency of the Old Field Creek and its remaining
neighborhood. 
4. Fairfield- Pine Creek Culvert Upgrade, Grant $560,000, Closed February 23, 2016. The activity for the third quarter includes
the start of construction and the installation of the helical piles. Construction is about 30% complete and the remaining 70%
should be completed during the fourth quarter. Construction items to be completed include concrete headwalls, and the
installation of tide gates and sluice gates.
5. Fairfield- WPCF Outfall Pipe Repair, Grant $74,500. Closed September 7, 2016. Activity for the third quarter included the
completion of the environmental review process and the execution of an assistance agreement. The design of the repair has
been completed and both the selection of a general contractor and the start of construction should begin in the fourth quarter of
2016.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

0/0# of Linear miles of Public 0

0/0Activity funds eligible for DREF 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Urgent Need STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-T2-Infrastructure-Roads-MI- 295520-2066117

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The infrastructure program is designed to address the unmet need of municipalities impacted by Superstorm Sandy.
 Infrastructure unmet needs are limited to the repair or replacement of existing infrastructure. The largest unmet need identified
to date in the area of infrastructure is the repair or replacement of drainage systems. However, roads and seawalls also have
significant unmet repair and rebuilding needs. These three areas constitute over seventy-six percent (76.26%) of repair and
replacement activities identified. In total, nearly 99% of the activities identified as having unmet needs are located in Fairfield
and New Haven counties. For the purpose of this activity the scope of work includes Construction / Reconstruction / Resiliency
of Streets and Roadway Repair in communities most impacted by Superstorm Sandy.

Location Description:

Infrastructure - Construction / Reconstruction / Resiliency of Streets and Roadway Repair located in the most impacted areas of
New Haven, and Fairfield counties.

The State of Connecticut has awarded funding to five (5) road repair and reconstruction projects in the most impacted counties
of Fairfield and New Haven. Below is an update on these five projects:
1. West Haven – Beach Street & First Avenue Reconstruction –$2,850,000. The Engineering Consultant expects to

Activity Progress Narrative:

R5-T2-Infrastructure-Roads-MI- 295520-2066117Activity Title:

Project Number:

R5-T2-Infrastructure

Project Title:

R5-T2-Infrastructure

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00

111

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



complete the Environmental Review Record (ERR) in the fourth quarter.  A Final Notice and Request for Release of Funds are
also anticipated to be published in the fourth quarter.  The project involves raising a critical roadway in an area with vital
connections to the waste water treatment facility, is a main evacuation route, and provides access for the police and fire
departments.
2. East Haven - Hemingway & Coe Avenue Reconstruction $1,214,831. The Environmental Review Record (ERR) was
completed during the third quarter.  The Final Notice and a Request for Release of Funds in the are anticipated for the fourth
quarter. The project will raise the road providing an evacuation route during storm emergencies and connecting the Emergency
Service Headquarters with the shoreline neighborhood.
3. Milford- Calf Pen Area Flooding Study, 638,250. Activity for the third quarter includes the continuation of design efforts.
Unforeseen site conditions have added to the complexity of the design. The City of Milford anticipates the project will be
completed during the third quarter of 2017.
4. Milford- Bayview Beach Avenue Flooding Study & Drainage Improvements, $1,726,150. The activity for the third quarter
includes continuing with the design efforts. The scope of work has been expanded because of soil conditions and wave activity.
Grant expenditures will pick up in the fourth quarter of 2016.
5. Milford- Milford Point Road Flooding Study & Drainage Improvements, $301,537. The activity for the third quarter includes
the completion of design and approval of Flood Management Certification. The City anticipates procurement of a construction
contractor during the first quarter of 2017 and completing the project by late June of 2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-T2-Planning / R5-T2-PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

R5-T2-Planning 29516-2066100

Activitiy Category:

Planning Under Way

R5-T2-Planning 29516-2066100Activity Title:

Project Number:

R5-T2-Planning

Project Title:

R5-T2-Planning
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Benefit Type:

Overall

$5,500,000.00

N/A STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$5,500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

04/18/2018

$0.00

To Date

04/18/2016

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Program Planning activities associated with improving the resiliency of infastracture, public buildings and providing mitigation
activities. These activities might include: Developing CDBG-DR program and activities; The formulation of local long-term
recovery plans; Plans to address foreseeable mitigation needs at the state, regional or local level; Research to develop
strategies to address the health and safety of homeless individuals and families and other vulnerable populations; Plans to
avoid fuel shortages during future disasters; and Scoping of mitigation and resiliency projects, particularly as they relate to
critical infastracture.

Location Description:

Areas most impacted by superstorm Sandy located in Fairfield County, New Haven County, Middlesex County, New London
County and the Mashantucket Pequot Indian Reservation.

The State of Connecticut allocated a total of $9,029,000 to assist in the planning activities associated with improving the
resiliency of infrastructure, public facilities, and providing mitigation activities. In the first tranche nine (9) projects were
approved, committing the entire allocation of funding. All of these projects are in the final stages of the planning studies. In the
second tranche twenty-four (24) projects were approved, committing the entire allocation of funding, contracts have been
executed for all of these projects and the municipalities or agencies are in the preliminary stages of their planning activities. 
The projects funded in the first and second tranches are listed below:
First Tranche Projects
1. Branford – Coastal Community Resilience (Branford, Madison, Milford)
2. Branford – Shoreline Shellfish
3. Bridgeport – Marina Village
4. New Haven – River Street Bulkhead Design
5. New Haven – Mill River District Shoreline Analysis
6. New Haven - Long Wharf Flood Protection
7. New Haven - Hill Neighborhood & Union Avenue Storm Drainage Improvements
8. Stratford – Coastal Resilience
9. New London - Bank Street Planning
Second Tranche Projects
1. DEEP - Develop tools to assess the vulnerability of infrastructure  

Activity Progress Narrative:
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2. Lower River Cog - Land Use Resiliency Plan
3. Fairfield - Pine Creek Dike Expansion 
4. Fairfield - Fairfield Beach Engineered Design 
5. Fairfield - Riverside Drive Coastal Resiliency 
6. Milford - Crescent Beach Study 
7. Milford - Gulf St. & Welch’s Point Road Study
8. Milford - Walnut & Wildemere Beach Study
9. Fairfield - South Benson Storm water Pump Station & Drainage 
10. Fairfield - Downtown Using Green Infrastructure - Roadways 
11. Stonington - Town of Stonington Coastal Resilience Plan
12. West Haven - Resiliency Plan & Wastewater Treatment Facility Outfall 
13. Old Saybrook - Resiliency Study & Infrastructure Evaluation
14. DESPP - Fuel Study
15. DEMHS - Update CT Natural Hazard  Mitigation Plan
16. New Haven - Resiliency Plan & Demand Analysis for Redevelopment - Church Street
17. UCONN - Scoping for Green Infrastructure Resiliency Projects
18. Westport - Master Drainage Plan - Downtown
19. New London - Shaw's Cove Pump Station
20. DEEP - Water Supply Resiliency  - 17 towns
21. DPH -  Statewide public drinking water vulnerability assessment & resilience plan.
22. Milford - Pehham St Planning & Design
23. Waterford - Climate Change Vulnerability
24. CT Rises - Long Term Recovery

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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